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ABSTRACT  
Measuring the success of a transportation project as it is envisioned in the 
Regional Transportation Plan (RTP) and is detailed in an Environmental Impact 
Statement (EIS) is not part of any current planning process, for a post 
construction analysis may have political consequences for the project 
participants, would incur additional costs, and may be difficult to define in terms 
of scope. With local, state and federal budgets shrinking, funding sources are 
demanding that the performance of a project be evaluated and project 
stakeholders be held accountable.  The Transportation Research Board (TRB) 
developed a framework that allows transportation agencies to customize their 
reporting so that a project’s performance can be measured.  In the case of the 
Red Mountain Freeway, the selected performance measure allows for  
comparing the population forecasts, the traffic volumes, and the project costs 
defined in the final EIS to actual population growth, actual average annual daily 
traffic (ADT), and actual project costs obtained from census data, the City of 
Mesa, and contractor bids, respectively. 
The results show that population projections for both Maricopa County and 
the City of Mesa are within less than half a percent of the actual annual 
population growth.  The traffic analysis proved more difficult due to 
inconsistencies within the EIS documents, variations in the local arterials used to 
produce traffic volume, and in the projection time-spans.  The comparison for the 
total increase in traffic volume generated a difference of 11.34 percent and 89.30 
percent.  An adjusted traffic volume equal to all local arterials and US 60 resulted 
in a difference of 40 percent between the projected and actual ADT values.  As 
for the project cost comparison, not only were the costs within the individual 
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documents inconsistent, but they were underestimated by as much as 75 
percent.   
Evaluating the goals as described in an EIS document using the performance 
measure guidelines provided by the TRB may provide the tool that can help 
promote conflict resolution for political issues that arise, streamline the planning 
process, and measure the performance of the transportation system, so that 
lessons learned can be applied to future projects. 
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1 INTRODUCTION 
1.1 Overview 
Measuring the success of a transportation project as the project is envisioned 
in the Regional Transportation Plan (RTP) and is specified in detail in an 
Environmental Impact Statement (EIS) is not part of any current planning process 
or may be information not made public, for a post construction analysis may have 
political consequences for the project participants and stakeholders, would incur 
additional costs to the project, and may be difficult to define in terms of scope.  
However, with local, state and federal budgets shrinking, the search to fund 
public projects using private moneys is becoming reality through the use of 
Public Private Partnerships (PPPs) whose profit motives demand that evaluating 
the project’s performance be a critical component in transportation decision-
making.  Federal initiatives such as the American Recovery and Reinvestment 
Act of 2009 (ARRA), have also increased the demand for public projects 
accountability and make use of the United States Government Accountability 
Office (USGAO) to evaluate the impact the $787 billion has on state and local 
transportation improvements.  The Transportation Research Board (TRB) under 
the Strategic Highway Research Program (SHRP 2), Report S2-C02-RR, 
authorized by the Safe, Accountable, Flexible, Efficient Transportation Equity Act: 
A Legacy for Users (SAFETEA-LU), developed a framework that allows 
transportation agencies and/or other public agencies the flexibility to customize 
their reporting so that both the agencies and the stakeholders can focus on an 
individual project as it contributes to a larger transportation system, and provides 
a means to measure a transportation project’s performance.   
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It is my intent to use the Red Mountain Freeway (Loop 202) as a case study 
and document the process of evaluating its performance.  The SHRP 2 Report 
will serve as a guide to measure the performance of Loop 202 as it relates to 
political issues, the overall planning process, and transportation system 
operation.  The overall aim of using performance measures to resolve political 
issues is to find a means to improve the availability and accuracy of information, 
which in turn will improve collaboration, and hence, promote conflict resolution to 
minimize costs in completing the project.  A timeline for Loop 202 will aid to 
better understand the complexities of the planning process, note when key 
documents were created, and document when segments of the freeway were 
opened and the traffic volumes these segments generated were included in the 
traffic analysis.  The system operational performance will include comparing the 
population forecasts, the traffic volumes, and the project costs defined in the EIS 
to the actual population projections, traffic volumes and project costs using the 
performance measurement framework provided by the TRB.  It is in the 
transportation system operation context to which my research analysis will apply.  
The following questions will be answered:  
• Are the population and traffic volume projections and the forecast 
project costs consistent amongst the EIS documents and their 
contributing studies? 
• Are the population and traffic volume forecasts accurate, that is, how 
do the actual population growth numbers provided by the census and 
the actual traffic volume numbers provided by the City of Mesa 
compare to the projected population and traffic volume numbers? 
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• Are the estimated cost projections for the Loop 202 segments 
accurate when compared to actual project costs? 
• Did the Loop 202 project meet the goals defined in the EIS 
documents? 
• Would the cost for the Loop 202 be justified among potential investors 
and tax payers? 
Ultimately, this thesis may provide some insight into the dynamics of a 
transportation project.  As federal and local governments establish Traffic 
Monitoring System (TMS) requirements for every day reporting and facility 
management, data gathered will be used to support studies for subsequent 
transportation projects and to allocate federal funds for design and construction 
of new transportation projects.  With billions of dollars being invested into new 
and existing freeways in the name of economic development, is the taxpayer’s 
money allocated appropriately? 
1.2 Motivation 
Accountability in planning is a new frontier as the many demands on federal 
and local funds have dried up the well.  Funding public projects has spilled into 
the private, capital oriented sector, where the profit motif is demanding new tools 
that will measure the successes and/or the failures of these public projects so 
that lessons learned can be applied to future projects.  Leading this effort is the 
TRB, who, with the publication of the SHRP 2, Report S2-C02-RR, has made the 
frustration of sitting in traffic a priority.  The four “customer-oriented, high-priority” 
areas of focus include research in reliability, renewal, capacity and safety, areas 
in which  
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• commuter travel time reliability will be improved through the use of 
“data collection, highway design features, operational strategies, 
travel information, incident management, transportation systems 
operations and management, and corridor and long-range planning”; 
• the highway system will be renewed, “enabling faster, minimally 
disruptive, and longer-lasting improvements”; 
• engineering solutions address the environment, and stakeholder and 
community issues, “bringing greater collaboration to road building”; 
and  
• research that will continue to improve our roadways, “identifying the 
behaviors that cause and avert collisions”.  (TRB, 2010, pp. 1-6) 
A conference sponsored by the California Department of Transportation 
(Caltrans) held in Sacramento in October, 1997, revealed that performance 
measures will be an integral part in the “ongoing planning, management, 
resource allocation, and policy-making process for transportation in California”, 
and that they will help “allocate scarce resources with the benefit of more clearly 
defined objectives that can then be used to hold agencies accountable for clearly 
defined outcomes”. (Schwartz, 1998, pp. 9-10) 
Measuring the performance of a transportation infrastructure is no easy task, 
for political issues complicate matters of consensus and funding, the planning 
process requires all agencies and stakeholders to collaborate, and the 
performance of the completed project may be disappointing.   Loop 202 was 
selected for this case study for it provides all the political, planning process and 
performance measure elements for analysis, and, the project happens to affect 
my life a great deal. 
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This freeway incorporates all the ingredients typical of a transportation 
project, including: 
• A 20-year plus timeframe from design concept to construction completion; 
• Several RTP Updates; 
• A final EIS document as required by the National Environmental Policy 
Act (NEPA); 
• Incremental project phasing; 
• A multitude of associated studies; and 
• Plenty of public involvement opportunities and objections. 
To benchmark this project, the purpose and need as defined in the EIS for 
Loop 202 will be examined, which will yield the required data and allow for 
evaluating whether the project goals have been met.     
1.3 Thesis Structure 
This document will use Loop 202 as a case study to answer the thesis 
questions posed.  Policy, process and performance as they apply to the Loop 
202 will be discussed in the following chapters: 
• Chapter 2 – Literature Review:  This chapter explores existing research 
as it applies to the politics issues, the planning process, and performance 
measures of a transportation system in terms of consequences and 
efficiency.  It defines the current status, provides background information, 
and suggests improvements that could be applied to Loop 202; 
• Chapter 3 – Red Mountain Freeway (Loop 202) Defined:  This chapter 
describes and provides the benchmark for the analysis, that is, the goals 
and objectives of Loop 202 as defined in the “Purpose and Need” section 
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of an EIS and the data as defined in the Final Environmental Impact 
Statement (FEIS) documents, and provides a comprehensive timeline for 
reference. 
• Chapter 4 – Methodology:  This chapter lays out the methods used to 
compare the projected population and traffic volume numbers to the 
actual census and City of Mesa data.  A brief discussion regarding the 
comparison of projected and actual costs is also included. 
• Chapter 5 – Project Analysis:  The heart of this document will provide 
results as Average Daily Traffic (ADT) volumes and population 
projections are compared to actual data.  These results are then 
discussed as they apply to the political arena, the planning process, and 
the performance measurement framework.  Results of the comparison of 
the actual and projected costs for Loop 202 will also be discussed. 
• Chapter 6 – Conclusions: This chapter will conclude this thesis with 
reflective comments, additional traffic volume analyses, and answers to 
the research questions posed in the introduction.  
Background information and definitions will be provided as the concepts are 
introduced throughout the document. 
  
7 
2 LITERATURE REVIEW 
While we are caught in the crossfire between the consequences of urban 
sprawl and the new concepts of SMART growth, the SHRP 2 Report S2-C02-RR 
offers a performance measurement framework built to better enable the decision 
process during transportation “system planning, corridor studies, programming, 
environmental review, design, and permitting.”  (TRB, 2009, p. 1)  Understanding 
the political environment, the planning process, and the intent of selected 
performance measures used to evaluate a transportation system is a tedious 
task.  As this chapter will reveal that challenges in the political arena are difficult 
to overcome, efficient progress in the planning process will require collaboration 
and leadership, and efficiency in our transportation infrastructure may be difficult 
to maintain but is critical for sustainable economic growth.  The following 
discussion seeks to define the current status, provide background information, 
and perhaps, suggest improvements in the areas of policy, process or 
performance. 
2.1 Defining the Current Transportation Planning Status 
The politics of transportation planning is a balance between the needs to 
maintain economic growth and the availability of funding.  To fulfill the objectives 
of transportation planning, coordination between the state and the major 
metropolitan areas is essential, for the transportation system affects an area’s 
quality of life and economic health.  The federal government ensures its best 
planning practices through legal requirements, such as NEPA, and funding 
application requirements.  The House subcommittee has allocated $27.7 billion 
and the Senate committee another $41.1 billion for the fiscal year (FY) 2012 for 
highways alone.  Last year, the federal highway budget was $41.8 billion, which 
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ended September 30, 2011. (Jordan, 2011)  Federal monies amount to about 30 
percent of total state and local government spending on transportation 
infrastructure, and these monies exert enormous political influence.  (Levy, 2009, 
p. 89)   
2.1.1 The Current Challenges 
Research on the effects of transportation improvements on the local economy 
has long shown a positive correlation.  Local transportation studies presented in 
the 94th Arizona Town Hall, From Here to There: Transportation Opportunities for 
Arizona focus on investment strategies that will balance the estimated demand 
for transportation infrastructure with the estimated supply.  (94th Arizona Town 
Hall, 2009, p. 11)  A report from Smart Growth America found that $16 billion 
spent on a highway project generated 139,000 jobs based on October 2009 data. 
(APA, 2010, p. 5)  Increasing the efficiency with which transportation system 
planning, implementation, and maintenance is performed, may not only increase 
the number of jobs the highway project generates, but may also improve the life-
cycle of the project by striving to be conscious of sustainable economic, 
environmental, and social goals.  This suggests that strategies to continue and/or 
increase federal highway grants are vital to states and localities that wish to 
maintain a vibrant job market. 
On the other hand, resource conservation and global warming issues find that 
motor fuel taxes, which are used to fund transportation projects, are being 
undermined by more fuel-efficient vehicles and clean fuels, and therefore 
undermine the accumulation of transportation funding.  Although the cost of 
gasoline keeps rising, the taxes collected per gallon remain at 41.5 cents. (94th 
Arizona Town Hall, 2009, p. 17)  And, in a recent report by the Federal Highway 
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Administration (FHWA), both rural and urban traffic volume trends in terms of 
vehicle-miles traveled in Arizona have decrease by 2% between 2011 and 2012, 
further decreasing local monies available for transportation. (FHWA, Traffic 
Volume Trends, 2012, pp. 4-5) 
2.1.2 Possible Solutions 
Care must be taken so that transportation investments have the greatest 
positive effect and yield the greatest benefits for the least cost.  The USGAO, in 
2004, initiated a study that will identify federal requirements for transportation 
planning and decision-making, benefit-cost analysis, and other evaluation 
criteria. (USGAO, 2004, p. 3)   Concluding observations reference ISTEA and 
TEA-21 legislation for they provide a systematic approach for making 
transportation investment decisions and allow local MPOs (Metropolitan Planning 
Organization) and states “considerable discretion in choosing the analytical 
methods and tools that will be used to evaluate and select projects”. (USGAO, 
2004, p. 39)  
To address the lack of funding, financial resources include state and federal 
revenues, government bonds, or private financing.  PPPs usually are established 
with an incentive to perform the work efficiently and manage the project’s risks. 
PPPs have also been viewed as “the savior of desperate state and local 
governments looking for transportation funding, but require a safeguard in the 
name of public interest”, simply because of the dollar amounts involved and the 
possible political influences exerted. (McCarron, 2010, p. 18)  James Dunn 
suggests that the goal of a project-based PPP often is not about transportation, 
but about urban development, and provides examples of how PPPs often 
promote their agenda or manipulate transportation projects to protect other PPP 
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investments.  (Dunn, 1999, p. 92) In general, a report by the USGAO suggests 
that a National Commission be established to oversee and investigate future 
revenue sources for the Highway Trust Fund.  (USGAO, 2009, p. 1) 
No matter where the funding comes from, lack of funding is what drives the 
transportation policy, planning, and performance evaluation process to a new 
level of efficiency and accountability. 
2.2 Background on the Transportation Planning Process 
To ensure that transportation planning and project development “reflects the 
desires of communities”, it must comply with the laws that cover “social, 
economic, and environmental concerns”.  (USEPA, 2010)  Collaboration among 
stakeholders and consensus among the leadership of the stakeholders is vital if a 
project is to come to fruition.  In general, potential stakeholders consist of elected 
officials, public transit operators, affected public agencies, representatives of 
transportation employees, freight shippers, providers of freight transportation 
services, private providers of transportation, business communities, community 
groups, environmental organizations, the traveling public, the general public, and 
the MPOs and state Departments of Transportation (DOTs)  who conduct the 
process.  The functions of the main stakeholders are: 
• The FHWA and Federal Transit Administration (FTA) – approves the 
state’s Statewide Transportation Improvement Program, approves the 
MPO and state planning process certification, and provides the regulatory 
requirements for projects that will receive federal funding; 
• State DOTs – prepare and maintain the Long-Range Statewide 
Transportation Plan, develop the Statewide Transportation Improvement 
Program (STIP), and involve the public; and the 
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• MPOs – provide planning studies, future goals, investment strategies and 
transportation projects, the Metropolitan Long-Range Transportation Plan, 
and ensure that transportation projects are based on “a continuing, 
cooperative, and comprehensive (3-C) planning process”.  (FHWA, 2007, 
pp. 3-6) 
Appendix A provides more information on the key planning products public 
agencies provide. 
2.2.1 The Transportation Planning Process at the Federal Level 
The transportation planning process, as defined by the FTA, Office of 
Planning and Environment, and implemented by the MPO and state DOT, 
includes the following steps: 
• Monitoring existing conditions; 
• Forecasting future population and employment growth, including 
assessing projected land uses in the region and identifying major growth 
corridors; 
• Identifying current and projected future transportation problems and 
needs and analyzing, through detailed planning studies, various 
transportation improvement strategies to address those needs; 
• Developing long-range plans and short-range programs of alternative 
capital improvement and operational strategies for moving people and 
goods; 
• Estimating the impact of recommended future improvements to the 
transportation system on environmental features, including air quality; and 
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• Developing a financial plan for securing sufficient revenues to cover the 
costs of implementing these strategies. 
Funding for transportation projects and plans will only be distributed after 
projects are approved and work is started.  State DOTs are held accountable for 
complying with all federal laws. 
2.2.1.1 The Federal Highway Administration 
The primary function of the FHWA is to approve the state’s Statewide 
Transportation Improvement Program that prioritizes projects at the federal level, 
as information is gathered and their purpose and need are investigated.  To 
regulate how a transportation project might impact the environment, the project 
must address and comply with the laws specified by NEPA, including but not 
limited to: 
• Clean Air Act; 
• National Ambient Air Quality Standards (NAAQS); 
• National Environmental Policy Act of 1969 (NEPA); 
• Safe, Accountable, Flexible, Efficient transportation Equity Act: A Legacy 
for Users (SAFETEA-LU); 
• Title VI of the Civil Rights Act of 1964; 
• Uniform Relocation Assistance and Real Property Acquisition Policies Act 
of 1970 (URA); 
• Transportation Equity Act for the 21st Century (TEA-21); and the 
Department of Transportation Act of 1966 special provision Section 4(f).  
(FHWA, Planning, Environment, & Realty, 2011) 
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2.2.1.2 The Environmental Impact Statement Process 
The EIS process comes into play at the Project Development stage (see 
Appendix B).  It is a decision-making process in which project alternatives are 
reviewed, the decision to proceed with the implementation of the project is made, 
and the public is given the opportunity to comment on the project.  Following the 
public review period, a FEIS is prepared and the FHWA issues a Record of 
Decision (ROD) that states the proposed build alternative, environmental 
findings, mitigation requirements, responses to comments made during the public 
involvement period, and in what long-range plan the project was identified. 
2.2.1.3 The Environmental Impact Statement (EIS) 
An EIS must comply with both the federal and the local mandates.  On the 
federal level, it is a NEPA requirement under [42 U.S.C. 4321 et seq.] which was 
signed into law on January 1, 1970.  Each federal action that will significantly 
affect the environment, including transportation projects, requires an EIS.  There 
are three levels of analysis within the NEPA process: 
• Level 1 = Categorical Exclusions which may be used on projects that 
meet the federal agency criteria of having no significant impact on the 
environment. 
• Level 2 = Environmental Assessment (EA) or Finding No Significant 
Impact (FONSI) which are documents prepared for the federal agencies 
and include measures that will mitigate potential environmental impacts. It 
usually determines if an EIS is needed. 
• Level 3 = Environmental Impact Statement which determines the 
environmental impacts of the project, including all the proposed 
alternatives and actions considered during project development. 
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 At the state level, the public has an important role in the NEPA process, in 
that the EIS document can be reviewed and comments can be submitted to the 
lead agency, usually the state DOT in association with federal agencies such as 
the Federal Aviation Administration (FAA), where all issues must be considered 
and addressed. (USEPA, 2010, p. 4) 
2.2.2 The Transportation Planning Process at the State and MPO Level 
Many statewide plans have their own legal requirements that ensure that 
local government plans and actions do not contradict state mandates. 
Specific to the Arizona Department of Transportation (ADOT), the Completion 
Guidelines and Format of an EIS must address:  
• the natural environment such as threatened and endangered species, 
tribal lands, invasive species, wetlands and riparian areas, Section 4(f), 
visual impacts, sole source aquifers, and coast guard permits (along the 
Colorado River);  
• the physical environment such as noise, air quality, construction related 
impacts, utilities, and hazardous materials; socioeconomic issues such as 
residential and commercial development, temporary and permanent 
access, and environmental justice; and  
• the cultural resources such as archaeological and historical sites and 
historic preservation.  (ADOT, Categorical Exclusion and Environmental 
Determination - Completion Guidelines and Format, 2006) 
Federal and state legislation in 2002 also adopted into law a new set of 
guidelines on the development of long-range plans under the House Bill 2660.  
This requires state DOT’s to use performance-based planning as specified by the 
TRB.  The Move AZ – Long Range Transportation Plan published by ADOT is an 
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example of a document that is based on this new law.  It conducts “in-depth 
analysis of actual projects and programs using performance-based planning 
techniques”, including the performance factors listed below: 
• System preservation 
• Congestion relief, mobility 
• Accessibility 
• Integration and connectivity with other modes 
• Economic benefits 
• Safety 
• Air quality and other environmental impacts 
• Cost effectiveness of a project or service 
• Operational efficiency 
• Project readiness 
It is the mission of the TRB with this bill to save lives, reduce congestion, and 
improve the quality of life (ADOT, 2004, pp. 1-1, 3-2).  This House Bill is also the 
first step by federal agencies to improve coordination and collaboration among 
stakeholders, providing performance based guidance that can be used to 
evaluate a transportation project. 
2.2.3 Challenges in the Transportation Planning Process 
A breakdown in the transportation planning process will have economic 
consequences to an area and may have politically damaging effect for elected 
officials.  While numerous studies have concluded that replacing the entire 
Tappan Zee Bridge is vital to keeping the I-287 corridor active,  $83 million were 
spent on producing a draft EIS, only to have New York and New Jersey officials 
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cancel the project because the $16 billion budget no longer covered the 
construction costs of the proposed build alternative supported by the general 
public.  The planning process took over a decade, starting in 1999, but in this 
case, failed to produce a project due to lack of consensus.  (Paschalis, 2010, p. 
4)   
Federal and state legislation has also made the timeframe of 20 years the 
norm for a transportation project.  Newly elected officials may not agree on the 
importance of the transportation project of their predecessor, and/or may require 
supporting studies to be revisited.  In the extreme case of the Maryland 
Intercounty Connector highway project, Neil Pedersen, the administrator of the 
Maryland State Highway Administration, had a “60-year history” before the 
project began construction in 2007. (TRB, 2009, p. 3)  Efficient progress in the 
transportation planning process must be priority to avoid losing vital 
transportation improvement and construction projects, and avoid the possible 
disastrous consequences that not completing the project may have. 
Estimating the cost of a freeway has and will remain one the most difficult 
problems a transportation project will face.  The TRB’s guidance in the SHRP 2 is 
minimal and for reference only, stating that tracking cost performance should be 
performed early and often to “maintain accountability”, should use standardized 
coding to “track the causes of cost overruns”, and should link performance with 
paying the contractors.  (TRB, 2009, p. 60)  Explaining why costs are consistently 
underestimated proves difficult as well, for if the cost estimate is wrong, so, 
unfortunately, will be the risk analysis.  Flyvbjerg insists that environmental, 
economic, psychological and technical factors can be part of the risk analysis 
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and be included in the cost estimate of the project, but is not, because the project 
would never get off the ground.  (Flyvbjerg, Holm, & Buhl, 2002, p. 290) 
2.2.4 Possible Solutions to the Transportation Planning Process 
In an effort to manage all federal and state transportation improvement 
projects, a project must be identified within a RTP.  It must also make its way 
through the environmental review process.  This environmental review process is 
required by NEPA whose policy it is to protect, maintain, and enhance the 
environment “under which man and nature can exist in productive harmony”.  
(NEPA, 2011, pp. 1-2)  Often, however, this process is viewed as a hindrance 
and at times, is not completed until the plan is already published.  An EIS is 
“intended to be used in the information-gathering stage of the planning process, 
not after the plan has been formulated.”  Public outrage on the $78 million 
expansion plan for the Jack Murphy Stadium in Los Angeles could have been 
avoided, had the project been advanced using the EIS process. (Schreibman, 
2010, p. 40)  In the case of the Tappan Zee Bridge, it has taken twelve years to 
produce a draft EIS, a process viewed by George Paschalis, a transportation 
planner and public involvement specialist for Howard/Stein-Hudson Associates, 
Inc., as a “crushing federal process”.  The project failed and was removed from 
the Federal Registry in the summer of 2011.  (Paschalis, 2010, p. 5) 
Knowing that an EIS, mandated by the federal government on projects that 
are large in scope, use federal funding, and cannot be implemented with a 
categorical exclusion or an environmental assessment, is a required document 
without which the project cannot be built.  Why not use the EIS as a planning 
tool?  All issues related to a project come to light during the NEPA process, items 
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that will be included in one or several of the chapters of an EIS, regulated to 
include: 
• Discussions of the purpose and need for the project; 
• Alternatives considered for the project; 
• The affected environment; 
• The environmental consequences of the proposed project; 
• Lists of preparers, agencies, organizations and persons to whom the 
statement is sent; and 
• An index. (NEPA, 2011, p. 3) 
Knowing that the public will have the opportunity to contribute to the project 
adds a consensus building tool into the EIS process and enables the public to 
hold the planners accountable for their project forecasting and cost estimating.  
The public can participate in the project related hearings and meetings by 
submitting comments during the review process, comments that are required to 
be addressed by the lead agency. Surprises will be avoided.  Impacts will be 
mitigated if they cannot be avoided.  Political issues will be resolved and 
consensus among the stakeholders should be well established by the time an 
EIS Record of Decision is filed. 
The challenge for transportation planning, then, is to find the “most 
economically efficient and politically acceptable arrangements for coordinating 
public and private efforts to improve mobility and to apportion costs and benefits 
among the many stakeholders.”  (Dunn, 1999, p. 92)  A clearly defined project 
must be agreed upon and adhered to by all agencies and stakeholders, in order 
for the project to move ahead.  An engineering solution to a transportation 
problem is no longer the best solution if it cannot generate consensus among the 
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stakeholders.  Some of the most common issues that hold the planning process 
hostage politically include: 
• Working reactively rather than proactively on a project; 
• Lack of collaboration between stakeholders such as community 
activists and local businesses, federal regulatory agencies, state and 
local agencies, and private environmental and wildlife advocacy 
groups; and 
• Utility issues that cause delays in both the design and highway 
construction phases. (TRB, 2009) 
Studies also suggest, that due to the political pressures competing for project 
funding invoke, planners are forced to systematically underestimate the costs of 
transportation infrastructure and provide biased forecasts to secure “the go-
ahead for construction”. (Flyvbjerg, Holm, & Buhl, 2005, p. 142)  Flyvbjerg 
proposes accountability as the medicine with which the planner’s strategic 
misrepresentation in forecasting can be cured. 
2.3 Suggested Improvements to Transportation Performance 
In this regard, the TRB leads the research and development to improve the 
efficiency of our transportation network.  Efficiency relates mostly to highway 
capacity and ways in which the capacity can be managed, increased or 
decreased.  The term “efficient” specifically occurs under the Mobility factor in the 
SHRP 2 Performance Measurement Framework for Highway Capacity Decision 
Making Report.  The goal to improve mobility is to “provide for efficient movement 
of people and goods”. (TRB, 2009, p. 19)  The TRB identifies the average daily 
traffic (ADT) and the level-of-service (LOS), among many others, as measures 
for recurring delay; that is, it compares the actual time a motorist takes to travel a 
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roadway segment during peak hours of operation to the time a motorist takes to 
travel that same distance at the designated speed limit. (TRB, 2009, p. 34)  
Mobility refers to the ability to “facilitate efficient movement of people and goods.”  
(TRB, 2009, p. 33)  Mobility performance measures highlight the extent of 
congestion and identify the objectives to reduce recurring congestion and traffic 
volume. 
Categories in which the efficiency of transportation networks can be improved 
include, but certainly are not limited to, increase in capacity, standardization of 
transportation data collection, and improvements in technology.  The following 
are examples that highlight some of the more unusual methods of dealing with 
congestion, none of which, however, address demand management through 
comprehensive planning efforts such as mixed-use development. 
2.3.1 Efficiency in Highway Capacity 
Transportation networks are complex and so are the reasons why there is 
highway congestion.  There are those who believe that congestion is due to 
inadequate highway capacity.  They often lobby for specific construction projects, 
environmental support, and congestion pricing initiatives such as tolls and High 
occupancy/toll (HOT) lanes.  Then, there are those who believe that no matter 
the capacity of the highway, “induced demand” will reroute and increase the use 
of the highway to again reach the point of congestion. (94th Arizona Town Hall, 
2009, p. 12)  Chen defines congestion as “the inefficient operation of highways 
during periods of high demand.” (Chen, Jia, & Pravin, 2001, p. 26)   
Solutions to congestion problems abound.  For example, to make a highway 
efficient during peak hours, Chen proposes the use of Intelligent Ramp Metering 
(IRM), saving some 280,000 vehicle-hours along selected sections of highway in 
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Los Angeles.  He views a highway as “capital equipment”, vehicle-hours traveled 
as input and vehicle-miles traveled as the product.  This allows Chen to calculate 
the efficiency of a highway network for any duration and to apply mathematical 
modeling to minimize congestion.  He optimizes the IRM system so that vehicles 
will enter the freeway causing minimal slowing to the existing traffic.  I do 
question the effect waiting to get onto the freeway during peak hours will have on 
the efficiency of the local arterial network, as traffic backs up.  (Chen, Jia, & 
Pravin, 2001, p. 26) 
Another idea in improving capacity during peak hours is suggested by the 
Texas Transportation Institute.  This report explores the implications of using 
right and left shoulder lanes as travel lanes to “increase the efficient use of 
highway capacity.” (USDOT, 2010, p. 1)  Three European countries, 
Netherlands, Germany, and Great Britain, were selected as they currently use 
shoulders part-time to manage congestion.  The study concluded that buses on 
shoulders “benefited the transit trip time reliability”, but, a larger investment into 
Advanced Traffic Management (ATM) technology and resources is required to 
manage these lanes, and clearing a highway incident takes longer when the 
shoulders are not available. 
Bartlett comments on the futility of increasing highway capacity.  Increasing 
highway capacity by widening the highway seems illogical when the widening 
project will not relieve congestion.  In the case of I-25 in Colorado, the governor 
pushed to increase the highway from 6 to 8 lanes, a capacity increase of 33 
percent.  The project was estimated to be completed in 7 to 12 years.  With an 
annual population growth of over 2 percent, 12 years would project an increase 
in traffic of about 33 percent, filling up the added capacity of the highway by the 
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time it is built.  The dilemma is; do you widen the highway, knowing that capacity 
will increase as quickly as it is being built?  At a construction cost of roughly $10 
million per lane mile, to add one lane each direction for 20 miles will cost $400 
million.  If one lane can accommodate 2000 cars per lane each hour and rush 
hour lasts approximately 2.5 hours, then the additional 2 lanes built will 
accommodate 10,000 cars during rush hours, assuming that both directions are 
used at capacity.  Spending $400 million to accommodate 10,000 additional cars 
during rush hour means, tax payers paid $40,000 per car.  With an average of 
1.2 persons per car, that is $33,000 per commuter.  This cost may seem 
excessive.  However, at 52 weeks per year, 5 days per week, with a facility life-
span of 20 years, this would result in 5200 days or $6.35 per day per commuter.  
Bartlett concludes that population growth is the root of all problems, but offers no 
solution.  I would say that widening the highway to increase capacity is money 
well spent when you consider the cost of congestion. 
Cervero and Hansen argue that the futility of increasing highway capacity is a 
product of both induced demand and induced investment.  Induced demand 
triggers drivers to “shift their routes, times of travel, and modes in order to exploit 
the new capacity”, while induced investment provides the means for 
development, generating new traffic. (Cervero & Hansen, 2002, p. 470)  “Halting 
new freeway construction is often seen as a tool for advancing SMART growth 
agendas”, but seems an unreasonable solution when population growth and 
economic factors are considered.  (Cervero, 2003, p. 146)  It has been proven 
that “every project that increases the traffic capacity of an urban street or 
highway generates sufficient new traffic to fill completely and quickly the new 
added highway capacity”. (Bartlett, 2000, p. 2)   
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2.3.2  Efficiency in Highway Data Collection 
Neuman, perhaps, provides the clearest picture of the intent of the TRB’s 
performance measures.  “Performance measures should be identified in 
response to goals and objectives…When monitored in the field, data on attained 
performance can be compared with objectives to show an agency how well the 
transportation system is performing now and over time.  These comparisons can 
indicate the implications of current policies and programs and suggest updates in 
the future”. (Neumann, 2004, pp. 157-158)  Among the advantages of 
performance based planning, greater accountability, increased organizational 
efficiency, and greater effectiveness in achieving meaningful objectives top the 
list. 
Meyer and Schuman suggest that in order to improve the performance of our 
transportation system, we need to increase our effort to collect data properly, that 
is, limit issues such as data gaps and problematic data quality, and improve 
efforts to share data.  This will enable transportation planners to analyze 
performance measures including system reliability, safety, the average time of 
delay, traveler costs, and the actual physical condition of the road, among others.  
Benefits from this effort include using  
• adaptive traffic signals to reduce vehicle delays; 
• metering of highway ramps to increase highway speed and reduce 
crashes; 
• automatic vehicle location to improve bus performance and reduce fleet 
size; and 
• Weather monitoring data to reduce crashes. 
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“Collection of data and the development of performance measures are vital to 
ensure the effective management and operation of the transportation system of 
the future.” (Meyer & Schuman, 2002, p. 49) 
2.3.3 Improvements in Technology 
Benefits of using Intelligent Transportation Systems (ITS) range from 
informing travelers in advance about delays, accidents, weather or road repairs, 
or about the status of their transit, to using ITS to manage traffic control devices, 
collect toll and congestion pricing dollars, and enable communication between 
vehicles or between vehicles and the infrastructure.  Although the United States 
lags behind in the use and investment of ITS, the variety of solutions proposed 
requires analysis and time.  An incremental approach to implementing some of 
these solutions seems to lack commitment.  However, steps are being taken 
through the use of performance measures, to ensure that comparisons of case 
study results can be made based on uniform standards.   
Performance measures of a transportation network based on data gathered 
from ITS, then, are vital, if we are to conserve our resources.  Current TRB 
research projects with regards to transportation infrastructure efficiency gains 
obtained through the use of ITS include: 
• Performance Measures for Transportation Planning and Operations 
for MPO, Project Number 161004. This project’s focus is to help guide 
MPO’s to achieve a higher-level transportation goal through the use of 
performance measures, specifically, as the performance measures relate 
to agency practices, agency needs, strategic planning, setting goals and 
collecting data. 
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• A Framework for Improving Travel Time Reliability, Project Number 
L17. This study reviews seven factors that account for traffic delay so that 
reliability of the transportation network can be improved. These factors 
include traffic incidents, weather, work zones, fluctuation in demand, 
special events, traffic control devices and inadequate base capacity. 
• Drivers’ Asynchronous Day-to-Day Route Choices with Information 
Provision.  This study seeks to simulate how drivers will decide and 
respond to different information provision schemes, such as new 
technologies in inter-vehicle communications. 
• Refining the Real-Timed Urban Mobility Report. The Texas 
Transportation Institute responsible for the Urban Mobility Report which 
measures system delay, wasted fuel consumption, and the cost of 
congestion seeks to improve upon the methodology by which data are 
used to estimate congestion and its costs. 
However, it should be noted that technology must be viewed as a tool, only.  
Studies in demand forecasting have found that “50% of road projects have a 
difference between actual and forecasted traffic of more than 20% +/-, road traffic 
forecasts were underestimated by an average of 8.7%, and statistical tests show 
there is no indication that traffic forecasts have become more accurate in the 
past 30 years.”  (Flyvbjerg, Holm, & Buhl, 2005, pp. 133-138)  This last item must 
be considered as we spend tax dollars pursuing advancements in ITS in the 
name of improving demand forecasting. 
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2.4 Summary 
In summary, this chapter has revealed  
• the dichotomy of transportation improvements in the political arena when 
quality of life depends on economic development enhanced by efficient 
transportation networks and environmental conservation; 
• that the challenge not only lies with funding the transportation project, but 
developing relationships among stakeholders that will overcome 
legislation, build consensus regarding the goals and the issues of the 
project, and can survive the time it takes for the project to become reality; 
and  
• that performance measures are a tool, a standard that will enable 
improvements in data collection and analysis. 
Potentially, an EIS is a single document that can combine the political, the 
process and the performance elements as they apply to a specific transportation 
project.  The EIS builds on previous studies that evaluated proposed 
transportation improvements, and thus, should allow for easy access to 
information, and include the public as part of the decision making process.  As 
suggested, an EIS can/should be used as a tool to unify the stakeholders of a 
transportation project, used as a tool to coordinate the many processes that are 
required to clear the project for construction, and used as a tool to measure the 
performance of a newly constructed transportation project, for the EIS provides  
• The goals and objectives of a transportation project; 
• The data that supports the purpose and need; 
• Issues that have come to light during the EIS process and perhaps 
previous studies; 
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• Environmental and economic mitigation measures taken to minimize the 
impact on our resources; and 
• The specific performance measures used for analysis. 
Completing and EIS, then, is only a required step, but could be used to 
evaluate transportation performance, hence, adding value to future projects.  
Standardization is key. 
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3   RED MOUNTAIN FREEWAY (LOOP 202) DEFINED 
At this time, it should be noted that Loop 202 has two EISs, one completed in 
1994 and the other in 1999, and subsequently will be referred to as FEIS (1994) 
and FEIS (1999).   
3.1 Project Description 
The Red Mountain Freeway project is a 33-mile corridor that is part of a 
larger transportation facility that extends from Interstate 10 (I-10) to US 60, and is 
comprised of the Red Mountain, Santan, and South Mountain freeway corridors. 
Multiple EIS’s exist for the Red Mountain Freeway due to the phasing of the 
project.  Overall, the Red Mountain Freeway portion of Loop 202 was designed 
and constructed in three main segments (ADOT, 2001, pp. 24-26 );  
• Segment 1 = SR 202L, Red Mountain – I-10/SR 51 Traffic Interchange 
(TI) to SR 101L (see Figure 3-1);   
• Segment 2 = SR 202L, Red Mountain – SR 101L to SR 87 (see Figure 3-
2);  and 
• Segment 3 = SR 202L, Red Mountain – SR 87 to US 60 (see Figure 3-3). 
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Figure 3-1: Segment 1 
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Figure 3-2: Segment 2 
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Figure 3-3: Segment 3 
In 1989, segment 2 was further divided into two sections for study purposes, 
that is, the Dobson Road to Lindsay Road section and the Lindsay Road to 
Baseline Road section.  All segments make up part of the original MAG Regional 
Freeway System as approved by voters in Proposition 300 in 1985.  An EIS for 
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segment 1, construction of which was completed in 1995, was not available, 
possibly due to the fact that this segment of Loop 202 already existed as part of 
the Papago Freeway and only needed to be redesigned, widened, and linked to 
segment 2 of Loop 202.   
3.1.1 Project Description as Defined in the FEIS (1994) 
The project location for the 6.5-mile Red Mountain Freeway (Loop 202) 
portion, as described in the FEIS (1994), is south of the Salt River between west 
of Price Freeway (Loop 101) and east of State Route 87 (SR 87) (see Figure 3-
1).  The project is within the Phoenix Metropolitan Area in Maricopa County, 
Arizona, and is part of both the Maricopa Association of Governments (MAG) 
regional and the Arizona statewide transportation plans.  The project starts at the 
traffic interchange that connects Loop 101 and Loop 202 and ends at SR 87.  
The western terminus links Mesa, Apache Junction, Gilbert and Chandler to the 
regional transportation system, for Loop 101 combines the Price, the Pima and 
the Agua Fria corridors, while the eastern terminus that connects with SR 87 
provides access to a major north-south Arizona State Highway System, 
connecting the Fort McDowell Indian Community and communities further north, 
such as Payson, to the valley. 
Originally proposed as a parkway in the Eastside and Central Transportation 
Studies prepared by MAG in 1984, the predicted traffic volume required that the 
parkway be upgraded to a freeway in 1985, and the Red Mountain Corridor 
became part of the MAG Regional Freeway System.  The final design of segment 
2 is shown in Figure 3-4. 
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Source:  (ADOT, Final Environmental Impact Statement, 1994, p. 1.3) 
Figure 3-4: Segment 2 as Defined in FEIS (1994) 
The boundary of the project was guided by factors that included:  
• a logical termini – providing connections to not only metropolitan 
locations, but also to destinations throughout the state;  
• independent utility – improvements that will meet the demand of 
increased volumes of commuter traffic from SR 87, traffic that is 
generated by current and future urban development;  
• fiscal constraints – priorities that were established by MAG and ADOT 
that balances the need with the available resources; and 
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• priorities among components of the regional system – priorities that 
were established by MAG and ADOT given the appropriate timing of 
constructing the individual segments of the system allowing for maximum 
flexibility for locating the future extensions of Loop 202 east of SR 87. 
3.1.2 Project Description as Defined in the FEIS (1999) 
The project location for the remaining 23.5-mile Red Mountain Freeway (Loop 
202) portion, as described in the FEIS (1999), begins east of SR 87 and extends 
east to US 60, generally following the northern and eastern City of Mesa city 
limits (see Figure 3-5).  The project remains within the Phoenix Metropolitan Area 
in Maricopa County, Arizona, and also remains as part of both the MAG regional 
and the Arizona statewide transportation plans.  The project starts at the traffic 
interchange that connects SR 87 and Loop 202 and ends at the traffic 
interchange that connects US 60 and Loop 202.  The western terminus connects 
with SR 87 and provides access to a major north-south Arizona State Highway 
System, providing access to the Fort McDowell Indian Community and 
communities of central and northern Arizona, while the eastern terminus links 
Loop 202 to the Santan Freeway and US 60.   
The definition of the project limits within this FEIS was guided by factors that 
included logical termini, an independent utility, construction priorities provided by 
the MAG regional freeway system, and the projected future traffic needs. 
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Source:  (ADOT, Red Mountain Freeway (Loop 202) - SR 87 to US 60 Final 
Environmental Impact Statement/Section 4(f) Evaluation, 1999, p. S.3) 
Figure 3-5: Segment 3 as Defined in FEIS (1999) 
Initially, ADOT divided the corridor into two sections, Dobson Road to Lindsay 
Road and Lindsay Road to Baseline Road, in preparation of the Design Concept 
Reports (DCR) and the State-Level EA, both of which were approved by ADOT in 
1989.  These two sections extend beyond the FEIS 1994 and 1999 project limits, 
but provided the background for both the FEIS’s.  The timeline illustrates the 
order of these documents with more detail.  In 1985, the TRB placed the Red 
Mountain Freeway on the state highway system.   
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3.2 Project Timeline 
The timeline of this project, as it pertains to the FEIS (1994) and FEIS (1999) 
only, is extensive due to the many reports that each document is based on.  
However, I felt that this exercise was necessary for the analysis.  The following 
timeline breaks down what reports were generated when and by whom, and 
which report the FEISs referenced (see Table 3-1).  All studies, reports, working 
papers, etc., are included in either the FEIS (1994) or the FEIS (1999), or both. 
Table 3-1: FEIS 1994 and FEIS 1999 Project Timeline 
Year Source Description Related Transportation Studies 
1982 City of Mesa Mesa Transportation Study   
1983 ADOT Proposed Red Mountain Parkway-
Working Paper No.1-Selection of 
Recommended Alternatives 
  
1983 City of Mesa Parkway Location Study   
1984 MAG Eastside Transportation Analysis   
1984 MAG Eastside Transportation Plan   
1984 MAG Eastside and Central Area 
Transportation Studies 
  
1985 ADOT Red Mountain Freeway-
Preliminary Engineering Final 
Report 
  
1985 MAG MAG Freeway/Expressway Plan   
1985 MAG MAG Regional Transportation 
Plan 
  
1985 
  
Voters approve Proposition 300 
  
1987 ADOT Red Mountain Freeway-Bush 
Highway to Baseline Road-
Location Study-Working Paper 
  
1987 ADOT Mesa-Chandler-Gilbert North 
South Corridor Study 
  
1987 ADOT Final Environmental 
Assessment, East Papago 
Freeway 
  
1988 ADOT Action Plan of the Arizona 
Department of Transportation for 
State-Funded Highway Projects 
  
1988 ADOT Red Mountain Freeway-Lindsay 
Road to Baseline Road-Design 
Concept Report 
  
1988 City of Mesa Mesa Freeway Corridors Study   
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Year Source Description Related Transportation Studies 
1989 ADOT Red Mountain Freeway-Lindsay 
Road to Dobson Road Design 
Concept Report 
• Mesa Transportation Study (City of 
Mesa, 1982) 
• Proposed Red Mountain Parkway-
Working Paper No. 1-Selection of 
Recommended Alternatives (ADOT, 
1983) 
• Parkway Location Study (City of 
Mesa, 1983) 
• Eastside Transportation Analysis 
(MAG, 1984) 
• Red Mountain Freeway-
Preliminary Engineering Final 
Report (ADOT, 1985) 
• Red Mountain Freeway-Bush 
Highway to Baseline Road-
Location Study-Working Paper 
(ADOT, 1987) 
• Red Mountain Freeway-Lindsay 
Road to Baseline Road-Design 
Concept Report (ADOT, 1988) 
1989 ADOT,  
City of Mesa 
Red Mountain Freeway 
Environmental Assessment, 
Lindsay Roadway to Dobson 
Road 
  
1990 ADOT Environmental Assessment, 
Pima Freeway (Loop 101) 
  
1991 ADOT Final Red Mountain Interchange 
Environmental Assessment 
(Loop 101 and 202)-Project 
101LMA50H2412OID 
• Regional Transportation Plan 
(MAG, July 1985)  
• Final Environmental Assessment, 
East Papago Freeway (State Route 
217) (ADOT, August 1987) 
• Red Mountain Freeway 
Environmental Assessment, 
Lindsay Road to Dobson Road 
(ADOT. City of Mesa, November 
1989)  
• Environmental Assessment, Pima 
Freeway (Loop 101), (Salt River 
Pima-Maricopa Indian Community, 
Maricopa County, Arizona, ADOT, 
July 1990) 
1992 MAG Regional Bicycle Plan   
1992 MAG Regional Transit Plan for 
Maricopa County, Arizona (RPTA) 
  
1992 MAG MAG Life-Cycle Program   
1994 ADOT Final Environmental Impact 
Statement (FHWA-AZ-EIS-93-02-
D) for Red Mountain Freeway – 
Price Freeway to State Route 87 
• Mesa Transportation Study (City of 
Mesa, 1982) 
• Eastside and Central Area 
Transportation (Studies prepared by 
MAG, 1984) 
• Eastside Transportation Analysis 
(MAG, 1984) 
• Regional Transportation Plan 
(MAG, 1985) 
• Congestion Management Plan 
(MAG, October 1994) 
• Regional Transit Plan for Maricopa 
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Year Source Description Related Transportation Studies 
County by RPTA (MAG, 1992) 
• MAG Life-Cycle Program (MAG, 
1992) 
1994 MAG MAG Congestion Management 
System 
  
1994 MAG Congestion Management Plan   
1996 City of Mesa Mesa General Plan (City of Mesa)   
1996 MAG Red Mountain and Santan 
Corridors, Major Investment 
Study 
  
1997 City of Mesa Bicycle Plan, Fiscal Years 1996 to 
1999 (City of Mesa) 
  
1997 MAG MAG Long Range 
Transportation Plan (MAG) 
  
1997 MAG Maricopa County Comprehensive 
Plan 
  
1998 
  
Red Mountain Freeway Segment opens from McKellips Road to CountryClub Drive 
(SR 87) 
  
1999 ADOT Final Environmental Impact 
Statement (FHWA-AZ-EIS-96-01-
F) for Red Mountain Freeway 
(Loop 202) – SR 87 to US 60 
• Mesa Transportation Study (City of 
Mesa, 1982) 
• Mesa-Chandler-Gilbert North – 
South Corridor Study (ADOT, 1987) 
• Action Plan of the Arizona State 
Department of Transportation for 
State-Funded Highway Projects 
(ADOT 1988) 
• Mesa Freeway Corridors Study 
(City of Mesa, 1988) 
• Red Mountain Freeway – Lindsay 
Road to Baseline Road – Design 
Concept Report (ADOT, 1988) 
• Red Mountain Freeway – Lindsay 
Road to Baseline Road – 
Environmental Assessment (ADOT, 
1988) 
• Red Mountain Freeway – Lindsay 
Road to Dobson Road – Design 
Concept Report (ADOT, 1989) 
• Red Mountain Freeway – Lindsay 
Road to Dobson Road – 
Environmental Assessment (ADOT, 
1989) 
• Statewide Transportation Plan 
(ADOT, 1993) 
• FEIS Red Mountain Freeway – 
Price Freeway to State Route 87 
(ADOT, 1994) 
• Mesa General Plan (City of Mesa, 
1996) 
• Red Mountain and Santan 
Corridors – Major Investment Study 
(MAG, 1996) 
1999 MAG Transportation Improvement 
Program (MAG) 
  
39 
Year Source Description Related Transportation Studies 
1999   Environmental Impact 
Statement approved for Country 
Club Drive to Baseline Road 
  
2001 ADOT Final Environmental 
Assessment-202L/US60 Traffic 
Interchange (Federal Aid Number 
NH-202-BACG, TRACS Number 
202L MA 028 H5686 01D 
• 202L/US60 Traffic Interchange 
Noise Technical Study (ADOT) 
• 202L/US60 Traffic Interchange 
Final Alternatives Selection Report 
(ADOT, 2000) 
• 202L/US60 Traffic Interchange 
Final Alternatives Selection Report 
Addendum – Service Interchange 
(ADOT, 2001) 
• Red Mountain Freeway-SR 87 to 
US 60 Final Environmental Impact 
Statement (ADOT 1999) 
• Santan Freeway-Price Freeway to 
Baseline Road Final Environmental 
Assessment (ADOT 1999) 
• Mesa General Plan (City of Mesa, 
1996) 
• Mesa Transportation Study (City of 
Mesa, 1982) 
• Mesa-Chandler-Gilbert North 
South Corridor Study (ADOT, 1987) 
• Mesa Freeway Corridor Study 
(City of Mesa, 1988, 1996) 
• City of Mesa Transportation Plan 
(City of Mesa, 2001) 
2002 
  
Red Mountain Freeway segment opens from Country Club Drive (SR 87) to Gilbert 
Road 
  
2003 
  
Red Mountain Freeway segment opens from Gilbert Road to Higley Road 
  
2004 
  
Voters approved a 20 year extension of half-cent sales tax under Proposition 400 
until December 31, 2025 
  
2005 ADOT Widening of Red Mountain 
Freeway-Environmental 
Assessment-Lindsay Road to 
Dobson Road (ADOT, City of 
Mesa) 
• Mesa Transportation Study (City of 
Mesa, 1982) 
• Eastside Transportation Analysis 
(MAG, 1984) 
• Mesa-Chandler-Gilbert North-
South Corridor Study (ADOT, 1987) 
2005 
  
Red Mountain Freeway segment opens from Higley Road to Power Road 
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Year Source Description Related Transportation Studies 
2007 ADOT Widening of Red Mountain 
Freeway-Final Design Concept 
Report-HOV Lanes from SR 101L 
to Gilbert Road (ADOT)-Project 
202L MA 9 H7058SIL 
• MAG Freeway and Expressway 
Plan Update: Priority Treatment for 
High Occupancy Vehicles (MAG 
1990) 
• High Occupancy Vehicle Facilities 
Policy Guidelines for the MAG 
Freeway System (MAG 1994) 
• Park and Ride Lot Location Study 
(MAG 2001) 
• High Occupancy Lanes and Value 
Lanes Study (MAG 2003) 
• High Occupancy Transit Plan 
(MAG 2003) 
• Regional Transit System Study 
(Valley Metro 2003) 
2008 
  
Red Mountain Freeway segment opens from Power Road to University Drive 
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4  METHODOLOGY 
Here, methods used to compare the projected population and traffic volume 
numbers to the actual census and City of Mesa data are described.  As a NEPA 
requirement, a discussion of the purpose and need for the project must be 
included in the EIS.  The goals described in the purpose and need provide the 
standard with which the performance measures can be analyzed. 
This chapter also provides definitions and methods used to calculate the 
traffic volumes and cost estimate comparisons.  
4.1 Population and Traffic Volume Projection Calculations Defined 
Both population and traffic volume projections are discussed for each FEIS 
separately, for each FEIS has a different time-span.  To calculate the overall 
growth (PC) in population, traffic volume, and cost, the formula below is applied: 
  𝑃𝐶 =  (𝑉𝐹𝑢𝑡𝑢𝑟𝑒−𝑉𝑃𝑟𝑒𝑠𝑒𝑛𝑡)
𝑉𝑃𝑟𝑒𝑠𝑒𝑛𝑡
 𝑥 100 where   PC      = Percent Change 
       VPresent = Present Value 
       VFuture   = Future Value 
To calculate the exponential growth (EG) for the population, the traffic 
volume, and the cost, the formula below is applied: 
𝐸𝐺 = 𝑒(ln�𝑉𝐹𝑢𝑡𝑢𝑟𝑒 𝑉𝑃𝑟𝑒𝑠𝑒𝑛𝑡� ��𝑡𝐹𝑢𝑡𝑢𝑟𝑒−𝑡𝑃𝑟𝑒𝑠𝑒𝑛𝑡� )    where          e = constant of 2.71828 
VPresent  = Present Value 
       VFuture   = Future Value 
       tPresent = Present time 
       tFuture = Future time 
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4.2  Screenline Analysis Defined 
Screenline analysis is a technique that allows for a broad assessment of the 
distribution of network travel demand.  In screenline analysis, an imaginary line is 
drawn across all of the major roadway facilities in a given area of the network.  
Typically, screenlines are drawn across a series of either east/west or 
north/south roadways.  A total screenline volume is obtained by adding up all the 
volumes on the individual roadways that cross the screenline.  Thus, the 
screenline volume represents the total demand for travel in a given direction over 
a broad portion of the network.  The traffic volume can be evaluated to determine 
how a proposed transportation facility can modify traffic patterns within a study 
area, and to measure how the facility would provide a benefit to the community. 
4.3 Traffic Volume Data Defined 
Since Loop 202 was constructed almost entirely within the City of Mesa, 
traffic volume data used for comparison was provided by the City of Mesa.  
Traffic volume data can be described as follows: 
• Highway Traffic Data are used to “develop estimates of the amount of 
person or vehicular travel, vehicle usage, or vehicle characteristics 
associated with a system of highways or with a particular location on a 
highway”.  Data collected includes traffic volume, vehicle classification, 
vehicle weight and vehicle occupancy. (ADOT, Multimodal Planning 
Division, 2010)   
• The Average Daily Traffic (ADT) is the average 24-hour volume of 
vehicles at either a given point or segment of a roadway divided by the 
number of days in the year.  The term is often also known as Traffic 
Count.  ADOT collects traffic count data via the use of Automatic Traffic 
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Recorders (ATRs), equipped to record traffic volumes, speed, and 
classification of vehicles 24 hours a day, 365 days a year, for each lane of 
roadway.  This data can also be used to estimate vehicle miles of travel 
(VMT).  ADOT ensures that “at least some” data are collected for all 
roads that fall within the jurisdiction of the state highway authority.  
(ADOT, Multimodal Planning Division, 2010)  
Traffic volume data as provided by the City of Mesa describes the average 
weekday volume per 24 hour period.  The traffic volume maps show the counts 
taken during the previous year or provided by ADOT.  Because counts were not 
taken in 2004, a map for 2005 was not produced.  The link to these maps can be 
found in Appendix C.  These maps can be found on the City of Mesa website 
(mesaaz.gov/transportation/trafficcounts.aspx). 
For purposes of comparison, the actual traffic volume for any given year is 
the year for which the map was published.   
4.4 Purpose and Need Defined 
The analysis used to establish the purpose and need for an EIS follows 
guidance provided in the FHWA Technical Advisory T6640.8a, 1987.  The 
guidance is not all-inclusive or applicable in every situation.  As such, the 
following items serve only as a guide in developing the purpose and need for an 
EIS: 
• System Linkage – is the proposed action a “connecting link” in the 
overall transportation system? 
• Capacity - Is the capacity of the present facility sufficient to 
accommodate existing and future traffic? If not, what capacity is needed? 
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• Transportation Demand - Is the proposed action related to any 
statewide plan or adopted transportation plan? Are the proposed action’s 
traffic forecasts consistent with the regional plan? 
• Legislation - Is there a federal, state, or local governmental mandate for 
the action? 
• Social Demands or Economic Development - What projected 
socioeconomic, demographic, and/or land use changes indicate the need 
to improve or add to the freeway capacity? 
• Modal Interrelationships - How will the proposed action interface with 
and complement airports, rail and port facilities, mass transit services, 
etc.? 
• Roadway Deficiencies - Is the proposed project necessary to correct 
existing roadway deficiencies (e.g., substandard structures, inadequate 
lane capacity, etc.)? If so, how will the proposed action improve it? 
(FHWA, Guidance for Preparing and Processing Environmental and 
Section 4(f) Documents, 1987) 
The purpose and need of an EIS should address all of the above issues and 
answer all questions that apply. 
4.4.1  Purpose and Need as Defined in the Final FEIS (1994) 
The project purpose and need described in the FEIS (1994) is to “construct 
a freeway facility … in order to serve the identified traffic needs in the 
area”.  (FHWA, ADOT, & USACE, 1994, p. 1.7)  The new freeway will serve to: 
1. Relieve traffic congestion on the existing east-west arterial roadways, 
where roadway improvements will not meet the projected traffic demands; 
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2. Relieve the increasing traffic congestion on US 60; 
3. Connect north Mesa to the regional freeway system; 
4. Connect the developing industrial area of north Mesa to the regional 
freeway system; and 
5. Provide a more direct route for the Phoenix Metropolitan Area to the 
recreational river and lakes of east Mesa. 
As noted in Section 3.1.1 of this thesis, the early Mesa Transportation Study 
conducted by the City of Mesa in 1982, identified the Red Mountain Freeway as 
a Parkway, providing at grade intersections.  The Red Mountain Freeway was 
upgraded to a freeway in 1984 after MAG published the Eastside Transportation 
Analysis, in which the study concluded that the at-grade intersections would still 
cause long traffic delays and not meet project goals.  
4.4.2  Purpose and Need as Defined in the Final FEIS (1999) 
The project purpose and need described in the FEIS (1999) is to “serve 
regional transportation-related needs and relieve congestion on local 
arterial streets throughout the City of Mesa and on US 60.” (FHWA, ADOT, & 
USACE, 1999, p. 1.2)  In preparation for this FEIS, MAG prepared the Red 
Mountain and Santan Corridor, Major Investment Study (MIS) (MAG, 1996), 
which concluded that a freeway is the most appropriate investment strategy for 
the City of Mesa and the east valley.  The MIS also recommended high 
occupancy vehicle (HOV) lanes to accommodate the ever increasing daily traffic 
volume that is projected to 2015. 
Reasons for the need of a freeway include: 
1. A population growth of 86 percent or 3.9 million by year 2015 for 
Maricopa County; 
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2. A population growth for the east valley, specifically for the City of Mesa, 
reaching a population of 562,000 by 2015; 
3. An employment growth for the City of Mesa from 80,700 in 1987 to 
183,300 by 2015; 
4. The need to divert traffic from McKellips Road, University Drive, and other 
east-west local arterials to “reduce congestion, enhance access to the 
developing industrial areas near Falcon Field, and provide bypass for 
recreational traffic destined for the Salt River and various lakes to the 
east of Mesa; and 
5. Loop 202 is a major component of the National Highway System for the 
Phoenix Metropolitan Area identified in the City of Mesa’s Mesa General 
Plan (1996). 
The Mesa-Chandler-Gilbert North-South Corridor Study by ADOT (1987) 
concluded that a six-lane freeway would be needed to reach a LOS C.   
In 1965, an LOS report card was introduced in an effort to grade freeway 
quality and service using six letters, “A” through “F”, with “A” being the best and 
“F” being the worst.  In modern times, a planning-level LOS criteria for freeways 
based on Highway Capacity Software v5.3, would result in the following for a six-
lane freeway: 
Table 4-1: Level-of-Service Criteria for a Six-lane Freeway 
Level-of-Service ADT Range (veh/day) 
A < 35,000 
B 35,000 – 56,000 
C 56,000 – 81,000 
D 81,000 – 103,000 
E 103,000 – 118,000 
F > 118,000 
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Hence, a LOS C traffic volume for Loop 202 would mean that an average of 
56,000 to 81,000 vehicles would travel the freeway every day.  Traffic volume 
studies conducted by MAG in the form of ADT volumes concluded that only a 
freeway would reduce local arterial network traffic throughout the City of Mesa 
when compared to a No-Action condition. 
4.5 Population Growth and Traffic Volume Projections 
4.5.1  Population Projections as Defined in the FEIS (1994) 
The growth in population in the FEIS (1994) is based on the population 
growth trend between 1960 and 1990, a trend that resulted in a population 
increase of 40.6 percent for Maricopa County and 89.0 percent for the City of 
Mesa.  Allocating the population according to the 1990 Census Tracts produced 
the 86 percent population growth projection for the study area from 1990 to 
2015 for Maricopa County. (ADOT, 1994, p. 1.14) 
The cited methodology for obtaining future travel demand for 2015 in the 
FEIS (1994) is a “computerized travel forecasting model” from MAG. MAG 
assumed that the Price/Pima Freeway would be completed and that Main Street 
and Broadway Road would be widened from four to six lanes within the study 
area. (ADOT, 1994, p. 1.10)  Indicators used for the travel forecasting model 
include “population, employment, miles of freeway, lane miles of arterials, daily 
vehicle trips, daily vehicle miles of travel, freeway vehicle miles of travel, percent 
of travel on freeways and congested intersections”.  The FEIS’s (1994) traffic 
volume increase projection from 1990 to 2015 is 81 percent within the study 
area. (FHWA, ADOT, & USACE, 1994, pp. 1.13-1.14) 
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4.5.2  Population Projections as Defined in the FEIS (1999) 
The FEIS (1999) projected the population for Maricopa County to increase to 
3,900,000 by 2015, estimating an 86 percent growth in population from 1990 
to 2015.  (FHWA, ADOT, & USACE, 1999, p. 1.3)  This population growth was 
based on projections provided by the MAG Transportation Planning Office in 
1996, estimating the population growth over a 20-year time-span.  No 
methodology is specified within the FEIS (1999).  The City of Mesa was 
estimated to have the largest population and experience the fastest employment 
growth in the east valley in comparison to the City of Chandler and the Town of 
Gilbert, and therefore, was expected to grow from 338,117 in 1995 to 562,000 by 
2015, an overall 66.2 percent increase. 
The traffic projections in the FEIS (1999) are discussed in two ways:   
1. As the basis for the need of the project, that is, a population increase that 
would generate a projected daily traffic volume increase of 81 percent by 
2015 referenced in the Red Mountain and Santan Corridors, Major 
Investment Study by MAG, 1996, the Mesa Transportation Study by the City 
of Mesa in 1982, and the Eastside Transportation Analysis by the City of 
Mesa in 1984.  (FHWA, ADOT, & USACE, 1999, p. 1.3) 
2. As a consequence of a no-build action.  The Eastside Transportation Analysis 
used a Level-of-Service (LOS) analysis and projected an LOS F by year 
2015, suggesting that the traffic conditions of major arterial streets will 
operate at high traffic volumes and under congested and overloaded 
conditions.  (FHWA, ADOT, & USACE, 1999, pp. 1.3-1.4) 
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4.5.3  Traffic Volume Projections as Defined in the FEIS (1994) 
At the time of the FEIS (1994), existing daily traffic volumes on the major 
arterials in the study area ranged from 10,600 vehicles on Dobson Road north of 
University Drive to 40,000 vehicles on Broadway Road between Dobson and 
Alma School Road (see Figure 4-1). 
 
Source:  (FHWA, ADOT, & USACE, 1994, pp. 1.9,1.11)  
Figure 4-1: Traffic Volume Comparison in FEIS (1994) 
The projected future traffic conditions obtained from MAG for the year 
2015, would vary from 29,700 on Alma School Road south of McKellips Road to 
72,500 on Main Street west of Dobson Road.  The north-south screenline set 
between Alma School and Dobson Roads shows that the existing total traffic 
volume of 158,700 vehicles will increase to 287,900 vehicles by 2015, an 81 
percent increase (see Table 4-2).  
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Table 4-2:  Existing and Future Traffic Volume as Defined in the FEIS (1994) 
 Existing (1992)  vehicles daily 
Future (2015)  
vehicles daily 
McDowell Road 32,000 52,400 
McKellips Road 25,000 53,300 
University Drive 31,300 45,800 
Main Street 30,400 68,400 
Broadway Road 40,000 68,000 
Total 158,700 287,900 
 Source: (FHWA, ADOT, & USACE, 1994, p. 1.12) 
4.5.4 Traffic Volume Projections as Defined in the FEIS (1999) 
Traffic analysis conducted for this FEIS (1999) concludes that the Red 
Mountain Freeway facility will have to accommodate an 81 percent increase in 
daily traffic volume projected to 2015.  This conclusion was supported in the 
Red Mountain and Santan Corridors, Major Investment Study conducted by MAG 
in 1996 and remains as defined in the FEIS (1994).  In reviewing the maps 
provided in the FEIS (1999) and as seen in Figure 4-3, however, one should note 
that the FEIS (1994) screenline between Dobson Road and Alma School Road is 
not shown.  The “planning-level capacity analysis” conducted by MAG redefined 
the study area to be “bound by SR 87 on the west, Ellsworth Road on the east, 
Thomas Road on the north, and Baseline Road to the south”, and projected to 
the design year 2020. MAG’s traffic volume alanysis set the screenline to north-
south between Mesa Drive and SR 87 and defined the major arterials east-west 
as McDowell Road, McKellips Road, Brown Road, and University Drive. (FHWA, 
ADOT, & USACE, 1999, p. 1.5)   
In the FEIS (1999), the traffic analysis discussion also shifted in emphasis 
from screenline analysis to LOS.  The 1987 Mesa-Chandler-Gilbert North-South 
Corridor Study conducted by ADOT concluded that the major intersections in the 
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study area would operate under LOS F conditions during peak hours, projecting 
average daily traffic volumes of 260,000 to 290,000 on the City of Mesa street 
network (see Figure 4-2).   
 
 
Source:  (FHWA, ADOT, & USACE, 1999, pp. 1.7-1.8) 
Figure 4-2:  Traffic Volume Comparison in FEIS (1999) 
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The inconsistency of the time-span of forecasts and major arterial roads 
included in the screenline analysis become critical in chapter 5, where 
comparisons are made, for the projected traffic count shown in the maps (see 
Figure 4-3) is to the year 2020 but the ADT projections in the text of the 
document only go to year 2015, and the traffic volumes produced by Brown 
Road, Main Street and Broadway Road varied in their roles. 
4.6 Cost Estimates 
The TRB’s SHRP 2 Report states that typically, cost is not a performance 
factor.  However, in order for agencies to prioritize projects, it is important to 
project costs early and often.  Potential influences on costs should be considered 
such as project delays and community outreach issues.  (TRB, 2009, p. 60)  In 
the NCHRP Report 574, year-of-construction costs are used to communicate to 
the stakeholders the actual cost of construction of the project in the year it will be 
built.  (TRB, 2006, p. 135) 
To calculate the year-of-construction cost, current dollar estimates should be 
adjusted by applying a cumulative inflation factor to the year of construction.  
Using inflation data, or the Gross Domestic Product (GDP) deflator for Arizona 
provided by the U.S. Department of Commerce, Bureau of Economic Analysis 
and compiled by the Morrison Institute for Public Policy, Table 4-3 shows the 
cumulative inflation factor for each segment of the Loop 202 as it is defined in the 
FEISs and the RTPs.  For Arizona, the state specific inflation factor is based on 
the gross domestic product implicit price deflator.  For more information, please 
visit http://arizonaindicators.org/content/inflation.   
 
53 
To calculate the Cumulative Inflation Factor (CIF), the following formula was 
used: 
𝐶𝐼𝐹 =  � 𝐼𝑛𝑓𝑙𝑎𝑡𝑖𝑜𝑛 𝑚𝑒𝑎𝑠𝑢𝑟𝑒𝑑 𝑏𝑦 𝐺𝐷𝑃 𝐼𝑚𝑝𝑙𝑖𝑐𝑖𝑡 𝑃𝑟𝑖𝑐𝑒 𝐷𝑒𝑓𝑙𝑎𝑡𝑜𝑟𝑌𝑒𝑎𝑟 𝑜𝑓 𝐸𝑥𝑝𝑒𝑛𝑑𝑖𝑡𝑢𝑟𝑒−1
𝑌𝑒𝑎𝑟 𝑜𝑓 𝐶𝑜𝑠𝑡 𝐸𝑠𝑡𝑖𝑚𝑎𝑡𝑒  
 
Table 4-3:  Cumulative Inflation Factors 
Red Mountain Freeway Segment 
Year of 
Cost 
Estimate 
Year of 
Expenditure 
Cumulative 
Inflation 
Factor 
FEIS (1994) Price Freeway to SR 87  
• Price Freeway to McKellips  1992 1996 7.5% (1) 
• McKellips to SR 87 1992 1998 12.5% (1) 
 FEIS (1999) State Route 87 to US 60 
• SR 87 to Gilbert Road  1997 2002 4.1 % 
• Gilbert Road to Higley Road  1997 2003 5.7 % 
• Higley Road to Power Road  1997 2005 9.9 % 
• Power Road to Baseline 
Road  
1997 2007 16.3 % 
 RTP 2003 
• Price Freeway to Gilbert 
Road  
2002 2002 0 % 
• Gilbert Road to Higley Road  2002 2003 1.7% 
• Higley Road to US 60 (4) 2002 2007 12.3% 
 RTP 2006 Update 
• Price Freeway to Gilbert 
Road 
2006 2002 -9 % 
• Gilbert Road to Higley Road 2006 2003 -7.3 % 
• Higley Road to US 60  2006 2008 6.1 % 
Source: (Arizona Indicators, 2011) 
Notes: (1) Inflation rate for Arizona is only available from the years 1998 
on up, therefore the inflation rate for the U.S. was used for the 
years 1997 and prior. 
These cumulative inflation factors will be multiplied by the projected cost 
estimate to derive at the adjusted cost estimates listed in Table 5-6, or 
𝐴𝑑𝑗𝑢𝑠𝑡𝑒𝑑 𝐶𝑜𝑠𝑡 𝐸𝑠𝑡𝑖𝑚𝑎𝑡𝑒 = 𝐶𝐼𝐹 ∗ 𝑃𝑟𝑜𝑗𝑒𝑐𝑡𝑒𝑑 𝐶𝑜𝑠𝑡 𝐸𝑠𝑡𝑖𝑚𝑎𝑡𝑒 
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The adjusted cost estimate is then compared to the actual cost and the 
difference calculated as shown below: 
𝐶𝑜𝑠𝑡 𝐷𝑖𝑓𝑓𝑒𝑟𝑒𝑛𝑐𝑒 (𝑝𝑒𝑟𝑐𝑒𝑛𝑡) =  𝐴𝑐𝑡𝑢𝑎𝑙 𝐶𝑜𝑠𝑡 𝐸𝑠𝑡𝑖𝑚𝑎𝑡𝑒− 𝐴𝑑𝑗𝑢𝑠𝑡𝑒𝑑 𝐶𝑜𝑠𝑡 𝐸𝑠𝑡𝑖𝑚𝑎𝑡𝑒
𝐴𝑑𝑗𝑢𝑠𝑡𝑒𝑑 𝐶𝑜𝑠𝑡 𝐸𝑠𝑡𝑖𝑚𝑎𝑡𝑒  * 100 
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5 PROJECT ANALYSIS 
This chapter will provide the results as traffic volume projections and 
population forecasts are compared to actual data in respect to the political 
environment and the planning process, and will include a comparison of 
estimated and actual costs. 
5.1 The Political Arena 
The project timeline provides numerous insights into the politics associated 
with the Red Mountain Freeway (Loop 202), especially in the sequence of 
studies as described in both the NEPA regulations and the Regional 
Transportation Plan process. 
5.1.1  Project Timeline 
Often, it is assumed that a highway project begins with the RTP.  Granted, 
the RTP actually identifies the project.  However, studies and reports begin much 
earlier than an RTP as shown in the Red Mountain Freeway (Loop 202) project 
timeline (see Table 3-1).  The Mesa Transportation Study completed by the City 
of Mesa in 1982 was the first report referenced in the FEIS (1994).  As such, the 
Notice of Intent was issued by the FHWA in the Federal Register, Volume 57, 
No. 172, on September 3rd, 1992, and the FEIS document was cleared by the 
FHWA in the EIS Record of Decision 12 years later, in 1994.  It took another 
eight years to construct Loop 202 to the project limit defined (SR 87) in the FEIS 
(1994). 
Adding the FEIS (1999) into the mix increases the time from which the Red 
Mountain Freeway (Loop 202) began by another five years to 17 years.  The 
Notice of Intent was published in the Federal Register on January 23rd, 1998 and 
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the EIS Record of Decision in 1999.  Construction for the remainder of Loop 202 
was completed in 2008.  Overall, the Red Mountain Freeway portion of Loop 202 
defined in the FEISs (1994 and 1999) took 26 years from concept to completion.  
Politically, the City of Mesa seems to be the lead agency in moving this 
project forward, although, by the time the FEIS 1999 was published, the project 
had a wider, more significant impact on the region.  It also seems that the 
stakeholders, that is, the City of Mesa, MAG, ADOT, and the FHWA, among 
others, were all on board, for the project appeared in the RTP just three years 
after the Mesa Transportation Study.  This suggests that coordination and 
leadership in solving issues among the stakeholders was not a problem.  This is 
a commendable effort on all preparers and contributors involved, especially in 
publishing the FEIS (1999), for it took only one year to produce the document, 
conduct two public hearings, and address the multitude of comments received 
during the review process.   
5.1.2    EIS Comment Resolution 
Within the FEIS (1994), the biggest concern was the project location and its 
proximity to the Salt River.  Identified as waters of the United States, encroaching 
on the Salt River floodplain brings a whole new set of regulations to the table.  
Eight studies published between 1982 and 1985 develop the alternatives for the 
location of the, then, parkway.  Two more studies generated additional 
alternatives until the Design Concept Reports and the FEIS were developed.  
This may also provide the reasons why ADOT divided the Red Mountain 
Freeway (Loop 202) into two sections, Dobson Road to Lindsay Road 
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and Lindsay Road to Baseline Road.  Impacts to floodplains and the Salt River 
were mitigated by revising the corridor location and forcing “additions to 
Roosevelt Dam upstream”.  (FHWA, ADOT, & USACE, 1994, p. 7.9) 
Funding the project was another concern.  Voters approving Proposition 300 
in 1985 and elected to extend the half-cent tax for another 20 years under 
Proposition 400, suggesting that they were willing to provide the local funding for 
most of the Red Mountain Freeway (Loop 202) segments detailed in the FEISs 
(1994 and 1999) and support the project.   
Areas of concern included air quality and noise.  The FEIS (1994) had to be 
revised in nine separate paragraphs/sections before all parties agreed on the 
language.  Overall, concerns related to CO, particulate matters, dust control, and 
the investments and visual aesthetics for all noise walls. 
One comment received by Mr. Belt I found of particular interest, for it 
questioned the need for the project.  It states: 
“The screenline analysis on page 2-33 describes that proposed Freeway 
Alternatives as being over capacity in the design year and thus unable to handle 
anticipated traffic volume.  How will this excess traffic be accommodated?” 
(FHWA, ADOT, & USACE, 1994, p. 7.23) 
The response was that “the facility will provide the needed service for several 
years prior to 2015…and that the median will be reserved for future addition of 
lanes as traffic volumes increase”.  Although, this response seems to admit that 
the Red Mountain Freeway was designed not to meet all of the future demand, it 
also introduces future projects .  The timeline confirms this, for MAG began with 
the Congestion Management Plan in 1994 and ADOT published the Widening of 
Red Mountain Freeway – Environmental Assessment in 2005.  This incremental 
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project design and construction process is a true example of how efficiency in 
highway capacity is dealt with in the political arena.  It also provides the 
proverbial “foot in the door” for subsequent project phasing and funding. 
Section 7 in the FEIS (1994) managed to remain civil with 41 pages of 
comments and their responses.  The number of stakeholders to which this FEIS 
(1994) was distributed includes eight federal agencies, 11 state agencies, and 26 
local agencies.  Comments received included two businesses and 14 individuals. 
Within the FEIS (1999), comments and their responses were bound into a 
separate Appendix K, a page count of 355.  A draft version of this EIS was made 
available to the public on January 23, 1998.  The alignment for this portion of the 
Red Mountain Freeway (Loop 202), again, seemed to be of major concern, 
although, the corridor is now past the Salt River area.  Irrigation canals, flood 
retarding structures, retention basins, groundwater wells, and water treatment 
plants were among the culprits, of which the freeway overpass over Power Road 
and the Central Arizona Project canal caused the most concern.  Neighbors in 
the area did not find a 20’ noise wall 5’ from the end of their street very attractive 
and were worried about their property value.  Also, the Red Mountain District 
Park forced a re-alignment of part of the corridor.  In this case, a group of 
neighbors fought for the park to remain, and won, but, most importantly, the 
project kept moving forward. 
Overall, the FEIS (1999) stakeholders included 39 federal agencies, 33 state 
agencies, 16 county agencies, 36 city agencies, 11 Indian communities, and 339 
businesses and individuals.  Needless to say, efforts in community outreach, 
issue resolution and stakeholder collaboration were more intense than during the 
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FEIS (1994) comment resolution period just five years earlier, but concluded the 
planning process in record time. 
5.1.3 Comments 
The timeline represents the overall number of years it took for the Red 
Mountain Freeway to become part of our transportation network, 1982 to 2008.  It 
also illustrates the effort put into the project.  26 years from concept to 
construction completion is exceptional in that I don’t think that this can be 
repeated.  I have been working on an EIS document for a 30-mile corridor for 10 
years and it is still in the agency review process.  In the Loop 202 case, the 
challenge to find the most economically efficient and politically acceptable 
arrangements was met.  The project, although large in scope, was phased 
appropriately, continues to produce future work and generate income for the 
valley, positively affecting the quality of life for the East Valley. 
5.2 The Planning Process 
While I commend the efficiency of the Loop 202 political process, the 
question of whether the planning process for the Red Mountain Freeway was 
efficient remains.  If the planning process must ensure compliance with laws that 
cover “social, economic, and environmental concerns”, a process that brings to 
fruition a project from concept to an RTP in three years, then, perhaps the project 
development stage requires scrutiny.  This stage is directly above construction 
and is indicated by a vague, large arrow (see Appendix B).  Issues raised during 
the comment resolution in both FEISs (1994 and 1999) were issues of mitigating 
impacts on the water and air quality, issues that are administrative in nature, 
require adherence to regulations, and therefore are not issues due to public 
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opposition.  As Schreibman noted, “Policy makers often express an irrational fear 
of environmental reviews.  Yet in all of 2009, the federal government produced 
only 187 final EISs.”  (Schreibman, 2010, p. 40)   
Perhaps, using performance measures that model potential impacts and 
“gauge whether proposed projects would pass environmental review and assess 
compliance with NEPA and other environmental laws and regulations” are useful 
tools.  (TRB, 2009, p. 96)  These performance measures for water related issues, 
for example, would include: 
• Water Quality Parameters – measuring the potential chemical, biological 
and physical impacts of a project; 
• Hydromodification Measures – measuring the potential impact on water 
quality and alteration of water bodies; 
• Landscape and Ecosystem Data 
• Species Data 
• Road Impacts Data 
• Wetland Losses Measures 
• Wetland Replacement Measures 
The TRB’s SHRP 2 report is filled with other performance measures as they 
relate to NEPA requirements.  Making use of these tools would not only minimize 
the efforts expended on crafting the responses to 355 pages of comments, but 
they could be anticipated before they need to be addressed during comment 
review.  Using the House Bill 2660 guidelines for developing long-range plans 
based on performance measures should provide an EIS with all of the base 
information.  Using a proactive approach to complete an EIS as described above 
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could reduce the number of years spent in the project development process, 
making the overall planning process more efficient. 
As for the Red Mountain Freeway EIS documents, it is difficult to speculate 
whether the speed with which the project developed was executed is due to a 
conducive political environment or an efficient planning process. Flyvbjerg’s 
suggestion of biased forecasts did not occur on this project where population and 
traffic volume is concerned, for a variant of less than plus or minus 3 percent in 
the population projection is not significant and the overestimate in the traffic 
volume in both FEIS documents can only be to the commuter’s advantage.  
Traffic volume estimates seem to have too many variables and are unpredictable 
when you begin to incorporate the effects gas prices, home prices, wages, and 
the cost of living will have on the daily shifting traffic pattern.   
5.3 Measuring the Performance of the Red Mountain Freeway 
This section compares the actual data to the projections cited in both FEISs.  
It will answer whether the projections were over- or underestimated for both the 
population and the traffic volumes as they were discussed in the purpose and 
need for the Red Mountain Freeway (Loop 202) project.   
5.3.1  Population Comparison as Defined in FEIS (1994) 
The MAG Transportation Plan (Updated 1991) estimated that the population 
of Maricopa County will increase from 2.1 million in 1990 to 3.9 million in 
2015, representing an 86 percent overall increase or an exponential growth 
of 2.51.  Other projections for the period between 1992 and 2015 included in the 
FEIS (1994) indicate  
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• An 82 percent increase in population for the City of Mesa or an 
exponential growth of 2.64;  
• An 88 percent increase in trips; and 
• A 128 percent increase in vehicle miles traveled.  (FHWA, ADOT, & 
USACE, 1994, p. 1.14) 
The actual increase in population for Maricopa County between 1990 and 
2010 was 80 percent or an exponential growth of 2.98 (see Figure 5-1). 
 
Figure 5-1: Population Growth Comparison for Maricopa County FEIS (1994) 
Since the Red Mountain Freeway (Loop 202) is located almost entirely 
within the city limits of the City of Mesa, the population projection for the City of 
Mesa more accurately represents the population growth for the study area (see 
Figure 5-2).  
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Figure 5-2: Population Growth Comparison for the City of Mesa FEIS (1994) 
The actual increase in population for the City of Mesa between 1992 and 
2010 was 47 percent or an exponential growth of 2.16. 
For both population estimates, the exponential growth was very close, that is, 
the projection for Maricopa County was underestimated by only 0.47 and the 
growth for the City of Mesa was overestimated by only 0.48 as shown in Table 5-
1 below.   
Table 5-1: Exponential Growth Comparison for FEIS (1994) 
 
Projected EG Actual EG Difference 
Maricopa County 2.51 2.98 0.47 
City of Mesa 2.64 2.16 -0.48 
 
For the City of Mesa population comparison, the exponential growth curve 
consistently underestimates the actual population until 2008 (see Figures 5-1). 
When the actual population curve is compared to the linear projection, however, 
the distribution of under- and overestimation is more even, hence, implying that 
the population growth for the City of Mesa was more linear than exponential, until 
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2008. For Maricopa County, both the linear and the exponential growth were 
underestimated.  In both cases, the actual population growth decline in 2008, 
more sharply for Maricopa County than for the City of Mesa (see Figures 5-1 and 
5-2).     
Assuming that the new freeway will lead to new development, an increase in 
employment, an increase in population and an increase in traffic, the fact that 
these projections parallel the actual overall growth is a testament to the planners 
and professionals who provided these numbers in the reference documents for 
the FEISs, for they not only accurately estimated the populations but also 
accurately forecast the impact the Red Mountain Freeway had on the City of 
Mesa.   
5.3.2  Population Comparison as Defined in FEIS (1999) 
This FEIS projected that the county’s population will reach 3.9 million by 
2015, an increase of 86 percent or an exponential growth of 2.51 over 25 
years, the same as in the FEIS (1994).  The MAG Transportation Planning Office 
(MAGTPO) estimated that the City of Mesa with a permanent resident 
population of 338,117 in 1995 will exceed 562,000 by 2015, an increase of 66 
percent or an exponential growth of 2.57 over 20 years.   
The actual population increase for Maricopa County between 1995 and 
2010 was 47 percent or an exponential growth of 2.60 over 15 years, 
reaching a population of 3,817,177 in 2010 (see Figure 5-3). 
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Figure 5-3: Population Growth Comparison for Maricopa County FEIS (1999) 
The actual increase in population for the City of Mesa between 1995 
and 2010 was 33 percent or an exponential growth of 2.87, reaching a total 
population of 447,541 in 2010 (see Figure 5-4). 
 
Figure 5-4: Population Growth Comparison for the City of Mesa FEIS (1999) 
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The population projections for Maricopa County were not adjusted for the 
FEIS (1999), even though, the actual population in 1995 was 2.598 million, not 
the projected 2.319 million (EG) or 2.461 million (PC).  For the City of Mesa, 
although the estimated overall increase in population was reduced to 66 percent 
with a projected exponential growth of 2.57, the shorter timeframe of 15 years 
resulted in an actual exponential growth of 2.87.  The actual population growth 
was overestimated, resulting in an overall population increase of only 33 percent.  
The difference between the projected and the actual exponential growth is less in 
the FEIS (1999), particularly for the Maricopa County estimate (see Table 5-2). 
Table 5-2: Exponential Growth Comparison for FEIS (1999) 
 
Projected EG Actual EG Difference 
Maricopa County 2.51 2.60 0.09 
City of Mesa 2.57 2.87 0.30 
 
It is evident that in all figures (Figures 5-1 through 5-4), the population growth 
comes to a halt in 2008, and actually declines.  Vickner notes that “The downturn 
began in December 2007.” (Vickner, 2009, p. 30)  The fact that both, Maricopa 
County and the City of Mesa, continued to experience growth in population 
greater than expected is a good sign.  The accuracy of the projected population 
growth, then, would validate the purpose and need for the Red Mountain 
Freeway project. 
5.3.3 Traffic Volume Comparison as Defined in FEIS (1994) 
The FEIS (1994) projected a total traffic volume increase of 81 percent 
between 1992 and 2015, starting with an existing total average traffic volume of 
158,700 vehicles per day.  The traffic analysis in the FEIS (1994) places the 
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screenline north-south between Dobson and Alma School Roads.  This yields the 
results shown in Table 5-3 below.  This suggests that by 2015, 287,900 vehicles 
will cross over Country Club Drive on these arterial streets.   
Table 5-3: Traffic Volume Comparison for FEIS (1994) 
  FEIS (1994) 
Existing 
(1992) ADT 
FEIS (1994) 
Projected 
(2015) ADT 
Actual ADT 
2011 
Actual ADT 
Increase 
from  
1992 to 2011 
Red Mountain 
Freeway (Loop 202) 
0  0 109,000 - 
McDowell Road 32,000 52,400 0 - 
McKellips Road 25,000 53,300 0 - 
University Drive 31,300 45,800 19,700 -37.06% 
Main Street 30,400 68,400 17,300 -43.09% 
Broadway 40,000 68,000 30,700 -23.25% 
Total 158,700 287,900 176,700 11.34% 
 
McDowell Road and McKellips Road could not be calculated due to the 
zero values in the PC calculation.  These roads were closed between Country 
Club Drive and Alma School Road in 1993, as the roadway became part of the 
right-of-way for the Red Mountain Freeway from Mesa Drive to Gilbert Road.  It is 
also evident in Table 5-3, that the total traffic volume increase of 11.34 percent is 
due to Loop 202, for all arterials listed decreased in traffic volume by as much as 
43 percent.  In producing Table 5-3, however, I question why arterials such as 
Thomas Road, Brown Road, and Southern Avenue, and in particular, why US 60 
was not included in the FEIS(1994) screenline analysis.  Figure 5-5 below shows 
the location of the arterial roads, the screenline, and the ADT for both the existing 
traffic volume for 1992 and the projected traffic volume for 2015. 
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Figure 5-5: Traffic Volume Comparison for FEIS (1994) 
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To more clearly demonstrate the difference between the actual and the 
projected traffic volumes, the graph below shows a yearly comparison (see 
Figure 5-6). 
 
Figure 5-6: ADT Comparison for FEIS (1994) 
The actual increase in total traffic volume from 1992 to 2011 of 11.34 
percent is nowhere near the projected 81 percent.  With that said, Figure 5-6 
shows a marked increase in traffic volume across the screenline when the Red 
Mountain Freeway segment from Gilbert Road to Higley Road opened in 2003.  
In fact, Loop 202 in 2004 accounts for half of the total traffic volume (91,500 
vehicles per day).  The actual total local arterials traffic volume attained an ADT 
of 90,900 in 2004 and declined to 67,700 by year 2011.  This decline, although 
affected by the opening of Loop 202, also reflects the decline in population, for 
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the overall traffic volume begins to decrease, having peaked at an ADT of 
208,500 in 2008. 
5.3.4 Traffic Volume Comparison as Defined in FEIS (1999) 
The traffic analysis presented in the FEIS (1999) shows traffic volume maps 
that extend to just past Country Club Drive (SR 87), and therefore do not include 
Dobson and Alma School Roads, the location of the screenline for the FEIS 
(1994).  The screenline for this comparison is located between Mesa Drive and 
Country Club Drive (SR 87).  In addition, the traffic volume projections in this 
FEIS (1999) are discussed in in level-of-service performance measures.  The 
discussion below first covers the ADT, then the LOS.   
1. The basis for the need of the project is the projected population increase 
and a projected daily traffic volume increase of 81 percent by 2015 
referenced in the Red Mountain and Santan Corridors, Major Investment 
Study by MAG, 1996, the Mesa Transportation Study by the City of Mesa 
in 1982, and the Eastside Transportation Analysis by the City of Mesa in 
1984.  Comparing the projected, freeway condition [Figure 1-4 in the FEIS 
(1999), p. 1-9] (knowing that the freeway was built) to the actual daily 
traffic volume produces the results show in Table 5-4, an actual increase 
of 89.30 percent. 
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Table 5-4: Traffic Volume Comparison for FEIS (1999) 
  FEIS (1999) 
Existing 
(1996) ADT 
FEIS (1999) 
Projected 
(2020) ADT 
Actual ADT 
2011 
Actual 
Increase 
Red Mountain 
Freeway (Loop 202) 
0 103,400 109,000 - 
McDowell Road 1,800 7,000 900 -50.00% 
McKellips Road 40,000 45,800 33,300 -16.75% 
University Drive 27,100 34,900 30,700 13.28% 
Brown Road 33,000 23,400 19,000 -42.42% 
Total 101,900 214,500 192,900 89.30% 
  
The change in traffic volume for the Red Mountain Freeway (Loop 202) 
could not be computed due to a zero value in the PC calculation.  The 
actual increase in total traffic volume from 1996 to 2011 is 89.30 
percent, well above the projected 81 percent.  All local arterials 
decreased in traffic volume by as much as 50 percent, except for 
University Drive, which increased its traffic volume by 13.28 percent. 
2. The Eastside Transportation Analysis used a Level-of-Service (LOS) 
analysis and projected an LOS F by year 2015, suggesting that the traffic 
conditions of major arterial streets will operate at high traffic volumes and 
under congested and overloaded conditions.  (FHWA, ADOT, & USACE, 
1999, p. 1.3)  Using a current Highway Capacity Software v5.3 for LOS 
planning, the criteria assume that: 
• 65 mph is free-flow speed; 
• 5% of traffic is heavy vehicles in peak hour; 
• 3% of traffic is buses/RV’s in peak hour; 
• The terrain is level; and 
• There is a 60/40 directional split in peak hour. 
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For a six-lane highway, this would rate the level-of-service as shown 
in Table 5-5. 
Table 5-5: Level-of-Service for a Six Lane Highway 
Level-of-Service ADT Range (veh/day) 
A < 35,000 
B 35,000 – 56,000 
C 56,000 – 81,000 
D 81,000 – 103,000 
E 103,000 – 118,000 
F > 118,000 
 
As a planner, it is the goal to design a transportation facility that will 
operate at an LOS C.  With an estimated average daily traffic volume of 
103,400 by 2020, the Red Mountain Freeway was designed to operate at 
LOS E, suggesting that the average daily traffic volume during peak hours 
would exceed 103,000 vehicles per day.  In fact, the traffic volume for the 
freeway reached LOS D, or 91,500 vehicles per day in 2004, the same 
year the segment from Gilbert Road to Higley Road opened.  One should 
also note that at an actual ADT of 109,000 in 2011, Loop 202 is currently 
operating at an LOS E. 
The screenline analysis presented in the FEIS (1999) uses McDowell Road, 
McKellips Road, Brown Road and University Drive as a representative east-west 
corridor sample, as show in Figure 5-7.  Placing the screenline north-south 
between Mesa Drive and Country Club Drive to match the FEIS (1999), the 
existing and the projected ADT’s are shown below.  One should also note that 
this graphic represents a timeframe from 1996 to 2020 (see Figure 5-8). 
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Figure 5-7: Traffic Volume Comparison for FEIS (1999) 
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Figure 5-8: ADT Comparison for FEIS (1999) 
What a difference moving the screenline from between Alma School and 
Dobson Road to Mesa and Country Club Drive can make.  Or are the results so 
different due to the east-west local arterials included in this traffic analysis?  
Perhaps, the FEIS (1999) timeframe of 1996 to 2020 when compared to the FEIS 
(1994) timeframe of 1992 to 2015, had such a dramatic effect?  Regardless, the 
actual increase in ADT from 1996 to 2011 is 89.30 percent, above the 
projected 81 percent.   
It is clear that the projected traffic volume was exceeded by the time Loop 
202 opened as seen in Figure 5-8.  The actual total ADT certainly exceeds the 
projected total traffic volume trend line, even during the decreasing traffic volume 
years starting in 2009.  With the opening of the Red Mountain Freeway segment 
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from Gilbert Road to Higley Road in 2003, Figure 5-8 suggests that most of the 
traffic volume on the local arterials remained on the local streets, supported by 
the fact that the ADT for University Drive increased by 13.28 percent.  The traffic 
volume for Loop 202, then, can be considered as induced demand, possibly 
originating from Apache Junction, Gilbert, or Queen Creek.  
5.3.5 Adjusted Traffic Volume Comparison 
I would be remiss if I did not provide a traffic volume comparison for the entire 
east-west roadway network that includes the US 60 and all of the local arterials.  
The following comparisons are similar to sections 5.3.3 Traffic Volume 
Comparison as Defined in FEIS (1994) and 5.3.4 Traffic Volume Comparison as 
Defined in FEIS (1999), except that all arterials between McDowell Road and 
Southern Avenue, and the US 60 are included in the traffic analysis, keeping the 
screenline location north-south between Dobson and Alma School Road for FEIS 
(1994) and north-south between Mesa Drive and Country Club Drive for FEIS 
(1999). 
The FEIS (1994) projected a total traffic volume increase of 81 percent.  The 
adjusted traffic volume comparison for the FEIS (1994) resulted in the values 
provided in Table 6-1.  These values show the traffic volumes for the local 
arterials did decrease by an average of approximately 30 percent, except for 
Southern Avenue, the traffic volume for US 60 more than doubled, and the traffic 
volume for the entire east-west network increased by 40 percent. 
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Table 5-6: Adjusted Traffic Volume Comparison for FEIS (1994) 
  FEIS (1994) 
Existing 
(1992) ADT 
FEIS (1994) 
Projected 
(2015) ADT 
Actual 
ADT 
2011 
Actual 
Increase 
Red Mountain 
Freeway (Loop 202) 
0 0 109,000 - 
McDowell Road 32,000 57,920 0 - 
McKellips Road 25,000 50,499 0 - 
Brown Road 20,000 40,447 13,300 -33.50% 
University Drive 31,300 61,540 19,700 -37.06% 
Main Street 30,400 46,698 17,300 -43.09% 
Broadway Road 40,000 63,893 30,700 -23.25% 
Southern Avenue 30,000 60,271 35,000 16.67% 
US 60 112,000 227,015 224,500 100.45% 
Total 320,700 580,467 449,500 40.16% 
The traffic volume for US 60 did not decrease as was projected in the 
purpose and need of the FEIS (1994).  The graph illustrates how the US 60 
affects the traffic volume analysis (see Figure 6-1).   
 
Figure 5-9: Adjusted ADT Comparison for FEIS (1994) 
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The sum of the local arterials, the Red Mountain Freeway and US 60 
provided a new starting point for the linear 81 percent traffic volume projection 
and the EG projection curve.  The total traffic volume does fall under both 
projections, coming close in 2009, then, trailing off.  The economic downturn in 
2008, however, did not seem to have an effect on the total traffic volume until 
after 2009. 
One would expect the results for the FEIS (1999) adjusted traffic volume 
analysis to be similar, especially when given the same projected traffic volume 
increase of 81 percent.  They are in that the total traffic volume for the local 
arterials decreased as well, except in this case, for University Drive instead of 
Southern Avenue.  The traffic volume for US 60 increased, except not as 
dramatically as in Table 5-6 (see Figure 5-10).  The graph, however, clearly 
illustrates what a time shift of five years can do.  Here, the projected EG curve 
more closely reflects the actual traffic volume for the entire system, trailing off in 
2010 rather than in 2009.  The traffic volume for the Red Mountain Freeway 
seems to be in addition to the entire system and does not produce the relief in 
traffic on the US 60 as anticipated in the EIS (1999) goals. 
Table 5-7: Adjusted Traffic Volume Comparison for FEIS (1999) 
  FEIS (1999) 
Existing 
(1996) ADT 
FEIS (1999) 
Projected 
(2020) ADT 
Actual 
ADT 
2011 
Actual 
Increase 
Red Mountain 
Freeway (Loop 202) 
0 103,400 109,000 - 
McDowell Road 1,800 3,258 - -50.00% 
McKellips Road 40,000 45,800 33,300 -16.75% 
Brown Road 33,000 23,400 19,000 -42.42% 
University Drive 27,100 34,900 30,700 13.28% 
Main Street 38,000 68,780 19,700 -48.16% 
Broadway Road 37,800 68,418 23,400 -38.10% 
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  FEIS (1999) 
Existing 
(1996) ADT 
FEIS (1999) 
Projected 
(2020) ADT 
Actual 
ADT 
2011 
Actual 
Increase 
Southern Avenue 32,100 55,934 27,300 -14.95% 
US 60 135,000 235,238 227,400 68.44% 
Total 344,800 639,128 489,800 42.31% 
 
 
Figure 5-10: Adjusted ADT Comparison for FEIS (1999) 
5.3.6 Project Costs Analysis 
ISTEA requires metropolitan areas to undertake investment studies that will 
evaluate the cost effectiveness of a major transportation investment, among 
other requirements.  It was determined within the FEIS (1994), that the “cost 
effectiveness of the Red Mountain Freeway between Price Freeway and State 
Route 87 has been compared to other major highway projects, and the cost per 
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average, which is representative of both efficient construction and projected high 
volume use.”  (FHWA, ADOT, & USACE, 1994, p. 1.21)   
The TRB defines the cost measure as a factor that should reduce the 
incidence of cost variability, that is, change in cost estimates during the project 
development process should not occur. (TRB, 2009, p. 61)  As shown in Table 5-
8, Loop 202 did not fare well in meeting project budget.  For example, the cost 
estimate for the segment of Gilbert Road to Higley Road in the FEIS (1999) is 
$91.2 million (adjusted) while that same segment in the RTP (2003) is estimated 
at $42.7 million (adjusted) and in the RTP (2006) at $35.2 million (adjusted).  The 
challenge among these documents is to ensure that the cost estimates compare 
the same types of costs, costs that can include design, right-of-way acquisition, 
and construction costs, or any combination of the three.  To ensure that the same 
costs are compared, the projected cost estimates discussed in the individual 
documents (which are not itemized, only totals given) are matched with the 
actual, bid costs, which, fortunately were itemized.  Thus, the FEIS (1999) 
includes all three costs while the RTPs include construction costs only.  
However, it is unclear why the RTP (2006) lowered the construction costs for this 
segment when compared to the RTP (2003).   
Table 5-8:  Cost Comparison 
Description 
Projected 
Cost 
Estimate 
(millions) 
Cumulative 
Inflation 
Factor 
Adjusted  
Cost 
Estimate (6) 
(millions) 
Actual 
Cost 
(millions) 
Cost 
Overrun 
(percent) 
FEIS (1994) Price Freeway to State Route 87 (1) (5)   
• Price Freeway to Dobson 
  
$ 37.4 7.5% $ 40.2   
• Dobson Road to SR 87 $ 22.6 12.5% $ 25.4   
Total $60.0  $65.6 $94.6 44.2% 
   
FEIS (1999) State Route 87 to US 60 (2)   
• SR 87 to Gilbert $ 60.6 4.1 % $ 63.1 $ 105.2 66.7% 
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Description 
Projected 
Cost 
Estimate 
(millions) 
Cumulative 
Inflation 
Factor 
Adjusted  
Cost 
Estimate (6) 
(millions) 
Actual 
Cost 
(millions) 
Cost 
Overrun 
(percent) 
• Gilbert Road to Higley 
 
$ 86.3 5.7 % $ 91.2 $ 85.1 -6.7% 
• Higley Road to Power 
 
$ 89.7 9.9 % $ 98.6 $ 36.1 -63.4% 
• Power Road to Baseline 
  
$197.8 16.3 % $ 230.0 $ 332.6 44.6% 
Total $ 434.4  $ 482.9 $ 559.0 15.8% 
   
RTP 2003 (4)   
• Price Freeway to Gilbert 
  
$ 51.0 0 % $ 51.0 $124.5 144.1% 
• Gilbert Road to Higley 
 
$ 42.0 1.7% $ 42.7 $ 59.3 38.9% 
• Higley Road to US 60 $ 85.0 12.3% $ 95.5 $ 330.3 245.9% 
Total $ 178.0  $ 189.2 $ 514.1 171.7% 
   
RTP 2006 Update (3)   
• Price Freeway to Gilbert 
  
$ 46.0 -9.0 % $ 41.9 $124.5 197.1% 
• Gilbert Road to Higley 
 
$ 38.0 -7.3 % $ 35.2 $ 59.3 68.5% 
• Higley Road to US 60 $77.0 6.1 % $ 81.7 $ 330.3 304.3% 
Total $ 161.0  $ 158.8 $ 514.1 223.7% 
Source:   (ADOT, 2001, p. 2.37), (ADOT, 1999, p. 2.28), (MAG, 2006, p. 5) 
and (MAG, 2003, p. 79) 
Notes: (1)  Construction costs are pending final selection of alternative, 
are estimated in 1992 dollars, and include construction and 
acquisition costs. 
(2)  Construction costs estimates are in 1997 dollars, and include 
construction, design, and acquisition costs. 
(3)  Construction costs estimates are in 2006 dollars, are for the 
construction of general purpose lanes only, and include 
construction costs only. 
(4)  Construction costs estimates are in 2002 dollars, are for the 
construction of general purpose lanes only, and include 
construction costs only. 
(5)  Only cost totals can be compared because the project phasing 
between the FEIS (1994) and the actual construction of the 
freeway do not match. 
(6) Adjusted costs are costs adjusted to the construction year 
using an inflation factor according to the methodology outline in 
section 4.4. 
As for the conclusions reached by Flyvbjerg on cost estimates, the difference 
between the actual costs and the adjusted cost estimates in all instances is the 
result of gross underestimation.  Table 5-8 shows an average total cost overrun 
of 114 percent, with the Higley Road to US 60 segment as having the highest 
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budget overrun of 223.7 percent.  In Flyvbjerg’s research, he found that 9 out of 
10 transportation projects were underestimated and the actual construction costs 
were on an average of 20 percent higher than estimated.  He also concludes that 
this underestimation occurs globally, that technology and time have not improved 
the estimation process, and that underestimating transportation infrastructure 
costs is a strategic misrepresentation.  (Flyvbjerg, Holm, & Buhl, 2005, p. 290) 
5.4  Comments 
The biggest surprise in both FEISs is the fact that the purpose and need 
stated as a goal a reduction in traffic volume on US 60.  But, traffic volume data 
for US 60 was not included in either FEIS (1994 or 1999) traffic analysis.  
Reasons for selecting the local arterials included in the screenline analysis were 
also not discussed by either FEIS, for the screenline moved from between 
Dobson Road and Alma School Road in the FEIS (1994) to between Mesa Drive 
and Country Club Drive in the FEIS (1999). 
Discussing the cost estimates proves to be a challenge simply because the 
documents are not consistent in what costs are actually included in the estimate, 
and the actual costs incurred were not readily available.  Through personal 
contacts, I was able to obtain the final contractor bids which, fortunately, itemized 
the costs into the design, right-of-way acquisition, and construction costs, so that 
the cost estimates as presented in the FEIS and RTP documents could be 
matched (see Table 5-6).  See Appendix C for the actual contractor bids. 
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6 CONCLUSIONS 
In taking a look at the FEIS (1994), it is evident that the NEPA process was 
not all-inclusive as it is today, for no RTP was referenced in the EIS, only the 
Mesa Transportation Study published by the City of Mesa. By the time the FEIS 
(1999) was published, the NEPA process was in full swing and the guidelines to 
complete an EIS enforced. 
The difficulties in the analysis presented include: 
• The FEIS documents do not use the same timeframe for their population 
and traffic volume projections; 
• The FEIS documents do not use the same north-south screenline and 
local arterials in their traffic volume analysis; 
• The screenline analysis for the FEIS (1994) includes McDowell and 
McKellips Road closures, possibly skewing the actual total ADT increase 
result of 11.34 percent; and 
• The actual data does not go beyond 2010 for the population and 2011 for 
the traffic volume, possibly altering the original growth estimates. 
Despite these difficulties, however, the graphs shown in Figure 5-6 and 5-8 
provide an interesting illustration of the effects the Red Mountain Freeway had on 
the traffic volumes of the local arterials. 
It is important to point out that these FEIS documents were not intended for 
comparison.  However, efforts should be made toward a comprehensive 
discussion that includes reasons for selecting the local arterials used in their 
traffic analysis, especially when these facts are discussed as a primary goal of 
the FEIS.  In general, then, if we are to use FEIS documents as tools for future or 
related analyses, we need to develop some type of process that will solve issues 
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of inconsistency and allow for performance measures analysis across multiple 
transportation systems and environmental documents. 
As I see it and as with any other collaboration, information sharing process, 
standards need to be set; standards in  
• The units of analysis for each application, i.e. traffic volume analysis, loss 
of habitat, greenhouse gas emissions, and the many other measures that 
are incorporated in an EIS document or document that will be referenced 
in an EIS; 
• Document requirements based on scope; 
• How information is to be provided and shared, including sources and 
accuracy of the data; 
• Interoperability of tools used in the EIS analyses; 
• Defining the function of each stakeholder so processes are not repeated; 
• Legal agreements and set guidelines as stakeholders contribute to the 
project; and 
• A documented and set project schedule and workflow. 
Only then can comparisons, using such performance measures as defined by 
the Transportation Research Board in their Performance Measurement 
Framework for Highway Capacity Decision Making guidelines, between projected 
to actual be made and the transportation planning process be evaluated.  Only 
then can policies serve to streamline and improve the efficiency of this planning 
process and perhaps minimize the negative influence of political issues and 
funding.  The House Bill 2660 provides a good start toward this effort. 
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6.1  Red Mountain Freeway (Loop 202) Project Goals 
The goals defined in the purpose and need for both FEIS documents share 
the need to construct a new freeway that will relieve traffic congestion on local 
arterials and the US 60, and connect Mesa to the regional freeway system to 
meet the traffic volume demands as they were projected.   
Did the Red Mountain Freeway project meet the goals as defined in the 
FEIS document?  It is hard to say, for both FEIS documents agreed on the 
project goals of relieving traffic congestion on existing east-west local arterials, 
relieving congestion on US 60, and connecting the City of Mesa to the regional 
freeway system.  We then must ask; did the Red Mountain Freeway relieve traffic 
congestion on local arterials?  Both, Tables 5-3 and 5-4 show that the local traffic 
volume on local arterials decreased, suggesting, then, that local arterial traffic 
volume decreased due to the Red Mountain Freeway.  Even the adjusted traffic 
volume comparison tables show a decrease in traffic volume for the local 
arterials, for the most part (see Tables 5-6 and 5-7).  As for the reasons why the 
US 60 was not included in the FEIS screenline analysis, and the remaining east-
west arterials, for that matter, may have come to light.  Including the US 60 in the 
analysis would have contradicted the purpose and need to build the Red 
Mountain Freeway to reduce US 60 traffic.  So, did the Red Mountain Freeway 
relieve local east-west arterial traffic congestion?  Yes, the total traffic volume for 
the local arterials did decrease.  No, the total network traffic volume did not 
decrease.  Did Loop 202 relieve traffic volume on US 60? No, it did not.  I would 
venture to say that the widening of US 60 generated its own induced demand 
much like the opening of Loop 202. 
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Did the Red Mountain Freeway connect the City of Mesa to the regional 
freeway system?  Yes, the Red Mountain Freeway (Loop 202) allows you to 
connect to I-10 and I-17, major interstates that service the entire state of Arizona 
and beyond, both north-south and east-west directions. 
Did the Red Mountain Freeway meet the traffic volume demands as they 
were projected?  This question is a bit more difficult to answer, for the average 
daily traffic began to exceed the projected total traffic volume by 2004 for FEIS 
(1999) as shown in Figure 5-8, but was well under the projected total traffic 
volume for FEIS (1994) as shown in Figure 5-6, and remained under the 
projected total traffic volume in the adjusted traffic analysis shown in Figures 6-1 
and 6-2.  It would seem that lowering the starting point of the projected traffic 
volume trend line from existing ADT in 1992 of 158,700 to the existing ADT in 
1996 of 101,900, a difference of 56,800 vehicles per day, had an impact.     
If we use LOS to answer this question, then, no, the Red Mountain Freeway 
did not meet the projected traffic volume demand.  The actual 2011 ADT of 
109,000 receives a system LOS E. To meet this traffic volume, the Red Mountain 
Freeway would have had to have been built as an 8-lane freeway, where an LOS 
of C ranges from 84,000 to 121,000 vehicles per day.  This fact accounts for the 
widening project for Loop 202 that started in 2005. 
Did Loop 202 meet the goals as defined in the EIS purpose and need?  The 
Red Mountain Freeway did meet four out of the five project goals, giving it an 
academic score of 80 percent. 
6.2 Research Questions Answered 
Were the population and traffic volume projections, and the forecasted 
project costs consistent among the documents?  As defined in both FEIS 
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documents, the population projections and the traffic volume projections did not 
remain consistent in timeframe, projections and traffic volume analysis.  Both 
documents have the same population projection of 86 percent for Maricopa 
County and 82 percent for the City of Mesa, but, these projections cannot be 
easily compared due to the adjusted timeframe.  The traffic volume projection of 
81 percent in both FEIS documents may seem the same, except the FEIS (1999) 
document shifted that projection by five years and lowered the starting point to 
the existing actual ADT for 1996.  The cost estimates also were not the same 
between the documents.  For that matter, they were not consistent among any of 
the documents, including the RTPs.  This is not a bad thing, for the TRB’s SHRP 
2 specifically states that “it is important to examine project costs early and often”, 
but does not provide specific tools or guidance on how to estimate project costs. 
(TRB, 2009, p. 60) 
Were the forecasted numbers accurate and to what degree?  Well, 
surprisingly, the population growth numbers, when projected as exponential 
growth, are all within two to three percent of each other.  They are also 
consistent between the FEIS documents, although, the differences in timeframes 
proved to be a challenge.  A summary of the calculated exponential population 
growth is shown in Table 6-1. 
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Table 6-1: Comparison of Actual and Projected Population Growth 
  Exponential Growth 
 
FEIS (1994) Projected for Maricopa County 1990-2015 2.51  
Actual for Maricopa County 1990-2010 2.98  
Projected for the City of Mesa 1992-2015 2.64  
Actual for the City of Mesa 1992-2010 2.16  
FEIS (1999) Projected for Maricopa County 1990-2015 2.51  
Actual for Maricopa County 1995-2010 2.60  
Projected for the City of Mesa 1995-2015 2.57  
Actual for the City of Mesa 1995-2010 2.87  
 
One would expect then, that if the population projections are accurate, so 
would the traffic projections.  However, the traffic volume on the Red Mountain 
Freeway was underestimated by quite a bit, especially as illustrated in Figure 5-
8, where with the opening of Loop 202, almost all the local arterial traffic volume 
was added to the freeway.  Where did all this traffic come from?  Loop 202 
immediately operates at a congested, inefficient level, and represents a perfect 
case for induced travel demand, especially when level-of-service is the basis for 
analysis.  I cannot conclude that the traffic projections were inaccurate, for the 
actual traffic volume was overestimated by 70 percent in the FEIS (1994) and 
underestimated by 8 percent in the FEIS (1999), and overestimated in both the 
adjusted analysis by 40 percent in section 6.1.  I do, however, agree with 
Flyvbjerg who concluded that “for road projects, the two most often stated causes 
for inaccurate traffic forecasts are uncertainties about trip generation and land-
use development.” (Flyvbjerg, Holm, & Buhl, 2005, p. 140)   
I believe that a road project, in this case, the Red Mountain Freeway, must be 
analyzed on a larger scale.  The FEISs for this project selected the City of Mesa 
for its area of analysis simply because the freeway lies almost entirely within the 
City of Mesa city limits.  However, because the Red Mountain Freeway is part of 
88 
the Regional Freeway System, should the study area not incorporate the entire 
system when projecting traffic volume.  At the minimum, should not traffic 
volumes from Mesa, Apache Junction, Gilbert and Chandler be part of the 
analysis?  The project goal of reducing local arterial road congestion was met 
and the traffic rerouted to the Red Mountain Freeway.  Why are we then 
surprised that the induced traffic volume exceeds the forecasted traffic volume?  
Are the estimated cost projections for the Loop 202 segments accurate 
when compared to actual costs?  Unfortunately, this is where the accuracy of 
forecasting for the Red Mountain Freeway project goes south, for not only did the 
FEISs (1994 and 1999) underestimate the project costs, the costs estimates 
were just plain wrong.  We can only speculate as to the reasons for an average 
project overrun of 48 percent.  News headlines claim that an increase in land 
prices added to freeway costs. General contractors blame the increases in higher 
material and fuel costs.  Planners focus on unforeseen costs such as removing 
an old materials mining operation from the path of the Red Mountain Freeway, 
requiring “explosives to remove more than 20 years of concrete slag, left over 
from cleaning out cement trucks.”  (Wendel, 2002, p. 1) Flyvbjerg, Holm and 
Buhl, accuse cost estimators of using “deception and lying as tactics in power 
struggles aimed at getting projects started and at making a profit”.  (Flyvbjerg, 
Holm, & Buhl, 2002, p. 290)  Whatever the reasons, the process of estimating 
costs for a major transportation project needs to be reviewed, restructured and 
revised. 
Did the Red Mountain Freeway (Loop 202) meet project goals?  Yes, I 
believe they did.  Hence, the Red Mountain Freeway as defined in the FEISs and 
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analyzed using the ADT and LOS performance measures  discussed by the TRB 
can be considered a success. 
Finally, would the cost for the Red Mountain Freeway be justified among 
potential investors and tax payers?  I cannot speak for other tax payers and 
investors, but have observed that development along the Red Mountain Freeway 
was booming until 2007, as in the examples of the Tempe Market Place and 
Riverview.  I also believe that the commuter time-savings for east-valley 
residents is tremendous, considering the alternatives. 
On a personal note, I feel that the Red Mountain Freeway is money well 
spent.  My commute to work used to take 45 to 60 minutes each way.  Now, I am 
able to get to work in 25 to 35 minutes, saving me up to an hour a day.  Yes, I do 
carpool and am able to use the HOV lane.  Mass transit is not an option for it 
would take me more than 90 minutes to get to work.  Who has that kind of time?  
Perhaps, this is my answer.  Employment is west toward Tempe, Scottsdale, and 
the City of Phoenix.  The Red Mountain Freeway provides the quickest way to go 
west and everyone in Mesa and perhaps in the east valley is taking advantage of 
that time savings and convenience.  Even under congested conditions, the 
freeway is quicker than the local arterials.  I may change my mind once the traffic 
volume catches up to the projections.  
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KEY PLANNING PRODUCTS 
 
 
Source: (FHWA, The Transportation Planning Process: Key Issues, 2007) 
Figure 2-1: Key Planning Products 
Brief definitions of these products are: 
• The Unified Planning Work Program (UPWP) lists transportation studies 
and tasks that will be completed by the Metropolitan Planning 
Organization (MPO); 
•  The Metropolitan Transportation Plan (MTP) or the Long-Range 
Transportation Plan (LRTP) is a statement of long-range and short-range 
strategies and actions that lead to the development of an intermodal 
transportation system; 
• The Transportation Improvement Program (TIP) is a list of projects 
generated from the MTP/LRTP that will receive federal funding and will be 
processed within the next four years; 
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• The Long-Range Statewide Transportation Plan (LRSTP) is developed by 
the state DOT and includes a long-range statewide transportation plan; 
and 
• The Statewide Transportation Improvement Program (STIP) is similar to 
the TIP but contains projects from rural, small urban, and urbanized areas 
of the state. 
It should be noted that the MTP and the LRTP both have a 20 year time-
frame, but one is developed by the MPO and the other by the state DOT, 
respectively. 
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COORDINATION OF PLANNING PROCESSES 
 
 
Source: (USDOT, October 2007, p. 12) 
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